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Project No. 111-20941-00 
 
February 13, 2012 
 
Dan Pilon 
Public Works Manager 
Township of South Stormont 
2 Mille Roches Road 
Long Sault, ON K0C 1P0 
 
Re: Final Waste Recycling Strategy Report  

 
Dear Dan: 

Please find attached the final Waste Recycling Strategy (WRS).  This final version of this report takes into 
consideration comments received from Council, staff and the residents of the Township during the public 
comment period.  We acknowledge the assistance of Township Administration and staff in preparing this 
report.   

This WRS incorporates realistic objectives and targets, assigns implementation steps and addresses 
various contingencies.  All of these will assist the Township to realize its goals of increasing program 
participation, maximizing blue box material capture rates, improving diversion performance, reducing 
program costs and extending the life of the Trillium Road landfill. 

As part of this project, an Open House, attended by more than 60 persons, was held on October 25, 2011 
alongside an electronic survey, for which 150 responses were received, which closed November 10, 2011 
as well as a Stakeholder Workshop on October 12, 2011.  Comments received and key observations in 
relation to items such as general trends, and service delivery satisfaction are included in this report. 

The project team assessed various Options that the Township‟s stakeholder group considered to be 
appropriate.  The Options, rather than being ranked according to specific evaluation criteria, were instead 
evaluated based on their individual diversion potential, estimated operational costs and implementation 
costs.  Following the detailed assessment of the Options, a number of them were identified as being high-
priority and should be implemented in the near-term.  As well, some of the Options are recommended for 
implementation over a longer term and others were deemed to be inappropriate at this time. 

The following Priority Options should be considered for “immediate implementation” as they have the 
potential to provide opportunities for improving economies of scale: 

↗ Setting Regional Goals, Targets and Advocacy; 
↗ Establishing/working with, or as part of, an Inter-Municipal Committee; and 
↗ Exploring multi-municipal collection and processing opportunities/synergies. 

The following Options are recommended for implementation in 2012 or 2013 as they support the previous 
three (3) options as well as provide program synergies with the neighbouring urban centre (City of 
Cornwall) and are likely to significantly increase the capture rate of recyclable materials: 

↗ Switching to a single-stream recycling program;  
↗ Providing free recycling boxes and home composters to households, as required; 
↗ Developing Broad and Targeted Promotion and Education campaigns; and 
↗ Training of Key Staff. 
↗ Weekly collection of recyclables; 

While the WRS is subject to a five (5) year review, the program‟s performance should be monitored and 
evaluated at regular intervals (i.e. quarterly, annually) to assess the performance against the goals and 
objectives.  To support and strengthen the recycling program, the following Options are considered for 
“future implementation”, as per the implementation plan: 

  



The Township of South Stormont  
Waste Recycling Strategy  Fianl Report 

 

GENIVAR  ii 

 

↗ Enacting landfill and curbside material bans; 
↗ Enhancing the recycling depot at the Trillium Road landfill; 
↗ Implementing a Full-User-Pay system for garbage; 
↗ Implementing a Clear Bag policy for garbage (collection and drop-off);  
↗ Establishing an open space recycling program; 
↗ Phasing out of the free landfill passes; 
↗ Reviewing the Multi-residential recycling program. 

Overall, the Township of South Stormont has, within its “municipal grouping”, slightly below average 
recycling performance with respect to waste diversion and provides waste management services with 
slightly better than average net costs.  The Options evaluated, along with the implementation plan, have 
been designed to improve the Township‟s recycling program and meet Best Practices as well as to 
increase performance and reduce costs. 

As Waste Diversion Ontario continues to place greater emphasis on best practices and program 
performance, by 2012, 25% of municipal funding will depend on whether or not the municipality is 
operating to Best Practices, and 45% will be based on relative performance (which is a function of net 
cost and material recovery).  The remaining 30% of municipal funding is based on program cost.  By 
completing this WRS, the Township will be in a better position to take steps to maximize its funding 
potential. 

Under separate cover, GENIVAR will present a detailed analysis of the options available to the Township 
regarding its Solid Waste Management Plan in the spring of 2012.  This report will address the 
opportunities and challenges related to the Township‟s long-term solid waste (i.e. garbage) options 
including potential locations for solid waste management, potential infrastructure requirements and 
possible partnership opportunities.   

 
 
Sincerely, 
 
GENIVAR Inc. 
 
 
 
 
John St. Marseille, M.Sc., P.Eng., P.Geo. 
Project Manager 
  



The Township of South Stormont  
Waste Recycling Strategy  Final Report 

 

GENIVAR  iii 

 

Table of Contents 

Transmittal Letter 

1. INTRODUCTION ............................................................................................................................ 1 

2. OVERVIEW OF THE PLANNING PROCESS................................................................................ 1 

3. STUDY AREA ................................................................................................................................. 2 

4. PUBLIC CONSULTATION PROCESS .......................................................................................... 2 

5. STATED PROBLEM ....................................................................................................................... 3 

6. RECYCLING GOALS AND OBJECTIVES ..................................................................................... 3 

7. CURRENT TRENDS, PRACTICES, SYSTEM AND FUTURE NEEDS ........................................ 4 

7.1 Community Characteristics ......................................................................................................... 4 
7.2 Waste and Divertible Material Sources ....................................................................................... 4 
7.3 Current Waste Generation and Diversion ................................................................................... 5 
7.4 Potential Waste Diversion ........................................................................................................... 5 
7.5 Existing Programs and Services ................................................................................................. 6 
7.6 Existing Program Costs .............................................................................................................. 7 
7.7 Anticipated Future Waste Management Needs .......................................................................... 7 

8. RECYCLING OPTIONS ................................................................................................................. 7 

8.1 Options for Immediate Consideration ......................................................................................... 7 
8.2 Near Term Options ..................................................................................................................... 8 
8.3 Long Term Options ................................................................................................................... 11 

9. PRIORITY INITIATIVES ............................................................................................................... 16 

10. PLANNED RECYCLING SYSTEM .............................................................................................. 16 

11. IMPLEMENTATION STEPS ......................................................................................................... 17 

12. CONTINGENCIES ........................................................................................................................ 19 

13. MONITORING AND REPORTING ............................................................................................... 19 

14. CONCLUSIONS ........................................................................................................................... 20 

List of Tables 
Table 1 - Public Consultation ........................................................................................................................ 2 
Table 2 - Waste Diversion Factors and Drivers ............................................................................................ 3 
Table 3 - Recycling Goals and Objectives .................................................................................................... 3 
Table 4 - South Stormont Waste Stream Composition (2010) ..................................................................... 5 
Table 5 - Waste and Recycling Generation and Diversion ........................................................................... 5 
Table 6 - Material Available for Diversion ..................................................................................................... 6 
Table 7 - Existing Programs and Services Table .......................................................................................... 6 
Table 8 - Existing Program Costs ................................................................................................................. 7 
Table 9 - Future Needs ................................................................................................................................. 7 
Table 10 - Planned Recycling System ........................................................................................................ 17 
Table 11 - Immediate Options Implementation Steps ................................................................................. 17 
Table 12 - Near Term Options Implementation Steps ................................................................................ 18 
Table 13 - Contingencies ............................................................................................................................ 19 
Table 14 - Monitoring and Reporting .......................................................................................................... 20 

Appendices 
Appendix A Waste Recycling Options 
Appendix B Electronic Survey Report 
Appendix C Project Meeting Agendas, Minutes and Comments  



The Township of South Stormont  
Waste Recycling Strategy  Final Report 

 

GENIVAR  1 

 

1. Introduction  

The Township of South Stormont (Township) initiated this Waste Recycling Strategy (WRS) to develop a 
plan to increase the efficiency and effectiveness of its recycling program, including maximizing the 
amount of blue box material diverted from disposal.   

In addition, this WRS will also put the Township in a position to meet Waste Diversion Ontario‟s (WDO) 
Best Practices funding requirement for establishing recycling targets, specifically recycling performance 
and performance measurement.  This will be accomplished by defining targets and measures cited in 
WDO Recycling Best Practice questions 1 and 2.  By the year 2012, based on the funding allocation used 
by the WDO to distribute funds to municipal programs, almost 9% of the total funding available will be 
contingent on answers to Recycling Best Practice questions 1 and 2, which require municipalities to have 
a Blue Box recycling plan with measurable targets. 

This WRS will enable the Township to meet Waste Diversion Ontario‟s (WDO) Best Practices requirement 
for establishing recycling targets and to specifically target recycling performance and performance 
measurement.  The WRS, which is funded in part by the Continuous Improvement Fund (CIF), addresses 
only the blue box recycling component of the Township‟s waste operation.  

Currently, the Township is responsible for the recycling and garbage collection and for the development 
and distribution of promotional and educational (P&E) materials.  In addition to bi-weekly recycling 
collection and to support recycling efforts, a partial User-Pay program for garbage is used in combination 
with a public drop-off depot for recyclable materials. 

Every April, the Township of South Stormont, along with all other funded municipal recycling programs in 
Ontario, file a detailed report (Datacall) with WDO that includes cost and recovery information related to 
waste management programs.  From this, WDO calculates recycling program performance and generates 
a factor, called the Effectiveness and Efficiency (E&E) Factor, which is used to compare performance 
between municipalities.  For comparative purposes, municipalities are “grouped” so that they are 
measured against others with relatively similar characteristics in terms of size, population density and 
program delivery.  The Township of South Stormont is in the Rural Collection - South municipal group.   

This WRS was developed using the CIF‟s Guidebook for Creating a Municipal Waste Recycling Strategy.  

2. Overview of the Planning Process 

This WRS was guided by a local Steering Committee comprised of the Township Councillors, senior staff 
and GENIVAR staff.  In addition, a broader stakeholder group was included and vetted the various 
Options.  This stakeholder group included Township front line waste management and administration 
staff, a representative from the City of Cornwall and individuals from the local business community. 

In collaboration with the Steering Committee and stakeholder group, this report has been prepared 
through the efforts of Steering Committee meetings and public consultations between September and 
December 2011.   

An initial half day meeting consisting of Township and GENIVAR staff was held on September 13, 2011.  
At that time, input was obtained and preliminary data inserted into the CIF worksheets 1, 2, 3, 5 and 6.  
As well, potential strategies on how to engage and consult with the public were examined (worksheet 4).   

Following that meeting, GENIVAR analyzed the Township‟s recycling information (tonnages, reports, 
contracts, etc.) and defined the current waste management system, projected future needs and reviewed 
available Options (worksheets 7 and 8).  A second meeting with the Steering Committee and GENIVAR 
staff was held on October 12, 2011 to review the information gathered, review a long list of program 
Options and engage in discussions on specific points.  Immediately following that meeting, a stakeholder 
workshop was held with the aim of producing a finalized list of goals and objectives (worksheet 6) and to 
evaluate the Options (worksheet 8) for their applicability to the Township.   

Following the October meetings, an Open House was held on October 25, 2011 to engage the general 
public in the process.  Notices for the event were issued through the local media, various Township 
locations and on the Township‟s web site.  In addition to the Open House, an electronic survey (E-survey) 
was prepared and made available for the public.  The survey was available between October 15 and 
November 10 and it was developed to determine baseline attitudes and perceptions regarding the current 
and potential program delivery.  Comments received from both public engagement activities has been 
incorporated into this WRS.  For further details on the public consultation process, refer to Section 4. 
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Following the stakeholder workshop, GENIVAR prepared a prioritized Option list (worksheet 9), prepared 
a draft implementation plan (worksheet 10), developed contingency plans (worksheet 11) and a 
monitoring and reporting program (worksheet 12). 

On November 9, a meeting was held to discuss the WRS Options, communication efforts and results 
achieved to date.  On November 23, Township and GENIVAR staff met to review and comment on the 
draft WRS in preparation for its presentation to Council on December 14.  Following Council‟s review and 
incorporating their comments, the Council adopted the draft WRS and it was prepared for posting for 
public comment.  To ensure interested stakeholders were able to participate in the preparation of this 
WRS, advertisements were made through the local media, public events as well as through the 
Township‟s web site. The public comment period concluded at the end of January 2012; no additional 
comments or feedback was received. 

As a “living document” on-going comments and input with respect to the strategy will be recorded and 
addressed during WRS review periods.   

3. Study Area 

The study area for this WRS is defined within the geographic borders of the Township of South Stormont.  
In addition, this WRS is applicable to all Township residents residing in single family and multi-family 
homes (residential).  This Plan has less emphasis on other sectors within the Township, namely:  

↗ Industrial, Commercial and Institutional (ICI) establishments; 

↗ Established and hobby farms; and 

↗ Seasonal population (including “weekenders”). 

4. Public Consultation Process 

Table 1 - Public Consultation 

↗ Project  
Meetings  

↗ Project Steering Committee Meetings were held to identify key issues, 
concerns and opportunities.  Discussions included: 

 The vision, goals and targets for waste diversion 

 Identifying barriers and solutions to overcome them 

 Identifying and prioritizing the WRS options 

↗ Open House 

↗ One (1) held on October 25, 2011 at the Township‟s office in Long Sault from 
6:00 p.m. to 8:00 p.m. and entailed: 

 An introduction to the WRS project 

 A description of the companion project on the Solid Waste Management 
Plan 

 The current level of service and the recycling performance 

 Possible options to improve recycling performance. 

↗ Web site 
↗ A notice and link to the E-survey was posted on the Township‟s web site 
↗ The draft WRS was posted on the Township‟s web site in December 2011 for 

public comment 

↗ Newsletters 
and Notices 

↗ Public Notices were posted in the local newspapers in advance of the Open 
House; 

↗ Flyers were circulated to all households, businesses, schools ,churches and 
fire halls; and 

↗ Roadside signs were erected in populated/high traffic locations throughout the 
Township. 

↗ Electronic 
Survey 

↗ An E-survey was prepared and made available on the Township‟s web site to 
gather input on attitudes and perceptions on the current and potential system 

↗ Survey‟s were also available at various locations in the Township (i.e. library, 
Township office) 

↗ Personal 
Interactions 

↗ At various public locations, Township staff engaged with the public to 
disseminate information on the WRS and the E-survey 
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5. Stated Problem 

Management of municipal solid waste, including the diversion of blue box materials, is a key responsibility 
for all municipal governments in Ontario. The factors that encourage, or hinder, municipal recycling 
endeavours can vary greatly and depend on a municipality‟s size, geographic location and population. 
The key drivers that led to the development of this Waste Recycling Strategy are detailed in Table 3:  

Table 2 - Waste Diversion Factors and Drivers  

↗ WDO Requirement 
↗ WDO requires that municipalities have a Recycling Plan in place and 

that plan have specific targets and be reviewed every five (5) years 

↗ Council Direction 
↗ In August 2011, Council passed Resolution No. 208/2011 approving 

the preparation of this WRS 

↗ Diminishing landfill 
capacity 

↗ It is anticipated that the landfill capacity will be reached in about 10 
years.  A long-term waste disposal plan is being developed 

↗ The Township is taking pro-active steps to minimize the amount of 
material disposed of at the landfill  

↗ Improving Program 
Performance 

↗ The Township‟s recycling program performance is slightly below that of 
its municipal group‟s average 

↗ Improving Cost 
Efficiencies 

↗ The Township‟s recycling program is operating at a net cost of slightly 
better than its municipal group average; however, reducing costs and 
improving economies of scale are considered important steps 

↗ Other Factors 

↗ As a small municipality (in terms of population and population density), 
the recycling program is subject to a number of influences including 
competition for the provision of services.  Similarly, the influence of the 
neighbouring urban centre can have an impact on the residents‟ 
perceptions and attitudes and possibly lead to mixed messaging  

6. Recycling Goals and Objectives 

The Project Steering Committee identified a number of goals and objectives, as detailed in Table 4:  

Table 3 - Recycling Goals and Objectives  

Goals Objectives 

↗ To maximize 
recyclable material 
diversion  

↗ Per the 2010 WDO Datacall submission, the Township‟s recycling 
diversion rate

1
 was 18.3%.   

↗ To increase this by 15% annually, specifically: 

 By 2012, have a recycling diversion rate of 21.1% 

 By 2013, have a recycling diversion rate of 24.3% 

 By 2014, have a recycling diversion rate of 27.9% 

 By 2015, have a recycling diversion rate of 32.1% 

 By 2016, have a recycling diversion rate of 37.1% 

↗ To maximize the 
recovery rate of 
recyclable materials  

↗ Per 2010 WDO Datacall submission, the Township‟s recyclable 
material recovery rate

2
 was 49.4%. 

↗ To increase this by 7.5% annually, specifically: 

 By 2012, have a recyclable material capture rate of 53.2% 

 By 2013, have a recyclable material capture rate of 57.2% 

 By 2014, have a recyclable material capture rate of 61.4% 

 By 2015, have a recyclable material capture rate of 66.1% 

 By 2016, have a recyclable material capture rate of 71.0% 

                                                      
1
 Recycling diversion rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by the total 

waste generated (all materials, including garbage) 
2
 Recyclable material recovery rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by 

the amount of recyclable material available to be recycled in the Township 
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7. Current Trends, Practices, System and Future Needs 

7.1 Community Characteristics 

As reported in the 2010 WDO Datacall, the Township had a population of 12,520 and 4,935 single family 
households and 115 multi-residential units.   

As with all municipalities in Ontario, municipalities are grouped based on two primary (population and 
population density) and two secondary (location, either north or south and by the type of service offered, 
either curbside collection or depot) criteria.  For the 2010 WDO Municipal Groupings, the Township of 
South Stormont is in the Rural Collection – South municipal group.  

7.2 Waste and Divertible Material Sources 

The graphic below illustrates the waste cycle for waste (all materials) generated within the Township of 
South Stormont from one 4-person household.  The waste produced by the average household includes: 
food waste, electronics (WEEE), hazardous waste (MHSW), blue box recyclables, leaf and yard waste, 
tires, scrap metal, white goods and large debris.  Blue box recyclables, MHSW and WEEE are diverted to 
the City of Cornwall‟s recycling centre, either by Township collection or delivered by residents.  Some 
residents compost their food waste in backyard composters.   

 

All curbside garbage is collected by the Township and delivered to Laflèche Landfill on a weekly basis.  
The Township-owned Trillium Road Landfill is open to Township residents for convenience for the 
disposal of garbage, scrap metal, tires, white goods, leaf and yard waste.  The Township has recently 
incorporated a recycling depot at the landfill for residents to drop off blue box materials.  Private 
contractors remove the scrap metal and white goods from the Trillium Road Landfill for recycling.  
Similarly, tires are removed as part of the Tire Stewardship Program by private contractors and sent for 
recycling. 

Based on provincial statistics, an average household of four (4) people generating approximately 1 kg of 
waste (all materials), per person per day, will produce approximately 1,500 kg of waste annually.  Based 
on data as recorded at the City of Cornwall Recycling Centre, the Township‟s blue box recycling diverting 
less than 20% of the total waste produced.  

Private Contractor

LaflècheLandfill

4 people x 1kg/d x 365 d = 1,500 kg/yr

Trillium Road Landfill

Tire 

Stewardship 
Program

City of Cornwall

Recycling Centre

270 kg/yr

18 % Recycled
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7.3 Current Waste Generation and Diversion 

Based on the 2010 WDO Datacall submission, the Township generated 4,001 tonnes of residential solid 
waste.  Of this, 734 tonnes, or 18.3%, was diverted through the recycling program.  Currently, the most 
common material recycled is papers while the least is metals. 

Table 5 below summarizes the composition of the Township of South Stormont‟s 2010 waste stream.  

Table 4 - South Stormont Waste Stream Composition (2010) 

Material Type Tonnes 
% of 
Total 

 

Garbage 2,962 74.0% 
Blue/Black Box Recycling 734 18.3% 
Deposit Return  69 1.7% 
Scrap Metal 68 1.7% 
Wood 61 1.5% 
Yard Waste 53 1.3% 
Tires 37 0.9% 
Residential-on-Property 18 0.4% 
Hazardous Waste (MHSW) 0 0.0% 
Electronic Waste (WEEE) 0 0.0% 

Total 4,001 100.0% 

Source: www.wdo.ca and South Stormont 2010 WDO Datacall Submission (note, no MHSW or WEEE tonnes reported) 
Deposit Return includes alcohol containers (i.e. LCBO & beer) returned to The Beer Store 
Yard Waste includes leaves, branches and Christmas Trees 
Residential-on-Property includes backyard composting and Grasscycling 

Table 6 below summarizes the generation and recycling diversion rates from the Township: 

Table 5 - Waste and Recycling Generation and Diversion  

Residential Waste Stream/Blue Box Material Tonnes Percent of Total Waste 

Total waste generated (all material streams) 4,001 - 

Papers (ONP, OMG, OCC, OBB, fine papers and Polycoat) 593 14.8% 

Metals (aluminum, steel, mixed metal) 31 0.8% 

Plastics (containers, film, tubs and lids) 42 1.0% 

Glass 68 1.7% 

Total Blue Box material currently diverted 734 18.3% 

Source: 2010 WDO Datacall www.wdo.ca 
Papers include: old newsprint, old magazines, old corrugated cardboard, old boxboard, Polycoat 
Metals include: ferrous and non-ferrous cans (i.e. tin and aluminum) 
Plastics includes: all rigid plastic containers 

7.4 Potential Waste Diversion 

The Township currently does not have specific waste composition audit data available from which to 
estimate how much recyclable material, by material type, is available to be captured.  However, using 
waste composition data from similar municipalities within the municipal grouping, an estimate of the 
potential recyclable material available for diversion was calculated.   

Table 5 above depicts, 734 tonnes of recyclable material was diverted in 2010.  Using comparable waste 
composition data, in 2010, approximately 1,484 tonnes of recyclable materials was calculated to be 
available for diversion in South Stormont.  Using a reasonable target capture rate of 70% (for a Rural 
Collection – South municipality), 750 tonnes was calculated to be available for recovery but was not 
recovered.  The estimates of available recyclable material are listed in Table 7.  

Garbage 
74.0% 

Blue/Black 
Box 

Recycling 
18.3% 

Deposit 
Return 
1.7% 

Scrap metal 
1.7% 

Wood 
1.5% 

Yard Waste 
1.3% 

Tires 
0.9% 

Residential-
on-

Propoperty 
0.4% 

MHSW 
0.0% 

WEEE 
0.0% 

http://www.wdo.ca/
http://www.wdo.ca/
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Table 6 - Material Available for Diversion  

Material 
Estimated 
Available

1
 

(tonnes/year) 

Currently Recycled
2
 

(tonnes/year) 
Potential Increase 

(tonnes/year) 

Potential Increase 
in Diversion Rate 

(%) 

Papers  840 593 247 6.2% 

Metals 84 31 53 1.3% 

Plastics 224 42 182 4.6% 

Glass 336 68 268 6.7% 

Total  1,484 734 750 18.8% 

 
Current Recycling 

Diversion Rate
3
 

18.3%  
 

 
Current Recycling 

Recovery Rate
4
 

49.4%  
 

  
Additional  

Recycling Rate 
18.8% 

 

   
Potential Future 
Recycling Rate 

37.1% 

1
 Calculated by multiplying the average composition by the reported waste generated (tonnes) by the target capture rate (70%) 

2
 Source: 2010 WDO Datacall (www.wdo.ca) 

3
 Current Recycling Diversion Rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by 

the total waste generated (all materials, including garbage) 
4
 Current Recycling Recovery Rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by 

the amount of recyclable material available to be recycled in the Township 

7.5 Existing Programs and Services 

Table 7 - Existing Programs and Services Table  

Policies currently in place for managing residential solid waste  

↗ Residential: Two (2) garbage bag limit 
per week; Five (5) for businesses 

↗ Partial User-Pay ($1.50 per “bag” above 
the two (2) free bag limit)  

↗ Curbside collection (for delivery to a landfill outside 
of the Township) and drop-off at a local landfill 

How are waste and recycling collection services provided to the residential sector?  

Collection 
Service 

Waste 
Coverage (%) 

Recycling 
Coverage (%) 

Upcoming Milestones 

Municipal 
collection 

100% 100% 

↗ Collection is undertaken by Township staff  

↗ Garbage disposal contract expires in 2023 
↗ Recyclables processing contract expires in March 

2012  

Drop-off (at 
landfill or 
depot) 

100% 100% 

↗ All residents can access the Trillium Road landfill  
↗ The Trillium Road landfill is anticipated to reach 

approved capacity in approximately 10 years 
↗ Recycling depot usage at the landfill appears to be 

limited; however, this was just opened in 2011 

How are services 
financed? 

Waste Recycling 

Tax base & 
user fees (i.e. 
bag tags) 

Tax base & WDO funding 

Where are recyclables 
taken after collection?  

City of Cornwall MRF  

http://www.wdo.ca/
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7.6 Existing Program Costs 

Based on the published 2010 WDO Datacall information, the net
3
 recycling cost for the Township was 

$178,546.  This equates to $243 per tonne, $14 per capita or about $35 per household.   

A comparison of the Township‟s financial performance to that of the average net recycling cost for its 
respective municipal group (Rural Collection – South) is presented in Table 9.  As can be seen, in 2010, 
the Township had a net annual recycling cost below that of the municipal group average.   

Table 8 - Existing Program Costs  

Net Residential Recycling Costs (2010) 
Net Cost / 

Year
1
 

Net Cost / 
Tonne

1,2
 

Township of South Stormont $178,546 $243 

Rural Collection - South Municipal Group (Simple Average) $204,011 $456 
1
 Source: 2010 WDO Datacall (www.wdo.ca) 

2
 Per marketed tonne 

7.7 Anticipated Future Waste Management Needs 

Even though the population growth in the Township is not expected to be significant over the next ten (10) 
years, Table 10 below depicts the expected growth rates for solid waste generation and recyclable 
material recovery.  The population projections are based on the United Counties of Stormont, Dundas 
and Glengarry Comprehensive Settlement Boundary Study, August 2011. 

Table 9 - Future Needs  

  Current Year 
(2010) 

2015 2020 

Population 12,520 13,271 14,067 

Total Waste (tonnes) 4,001 4,241 4,495 

Recyclable Material Available (tonnes) 1,484 1,573 1,668 

8. Recycling Options  

8.1 Options for Immediate Consideration 

When considering the following three (3) options, their respective recycling diversion potential and cost is 
somewhat difficult to assess since they rely on social and political dynamics.  As such, these options were 
not evaluated on their technical or financial merit; rather they are recommended for immediate 
consideration as they have the potential to provide opportunities to improve economies of scale and 
support regionalization. 

These Options support the Township‟s existing recycling program, but are subject to Council discretion 
and direction.  These Options have the potential to maximize blue box recovery, strengthen existing 
partnerships and, in general, benefit the Township over both the short- and long-term.  These Options 
include: 

↗ Regional Goals, Targets and Inter-Municipal Committee:  

While this WRS has produced goals and targets for the Township, engaging with neighbouring 
communities with respect to broader, county-wide goals and targets could serve to strengthen 
waste diversion efforts. The initiation and/or discussions to address all aspects of waste 
management service delivery would identify regional synergies and opportunities and would be in 
a position to produce regional goals and targets and set out a plan to achieve them.   

There may be regional synergies to produce measurable increases to overall waste diversion and 
that could serve to reduce confusion to residents across municipal boundaries regarding 
municipal program differences. 

                                                      
3
 Net recycling costs is calculated by subtracting the Gross recycling costs from any revenue, rebates or subsidies received 

http://www.wdo.ca/
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↗ Multi-municipal Collection and Processing: 

As with the Inter-Municipal Committee Option, working with neighbouring communities can 
identify synergy opportunities, such as knowing when operational contracts are coming up for 
renewal to provide for an opportunity to collectively tender for services.  The Township currently 
provides collection services via its own staff and contracts for processing services with the City of 
Cornwall.  The Township should consider and engage with nearby municipalities to determine the 
extent to which joint tendering opportunities exist. 

While this WRS has produced goals and targets for the Township, engaging with neighbouring 
communities with respect to broader, county-wide goals and targets could serve to strengthen the 
Township‟s overall waste diversion efforts.  Through discussions with the County, individual Townships, 
the City of Cornwall or the broader Eastern Ontario region, potential opportunities likely exist that could 
improve recycling performance and reduce costs.   

Some example benefits include: shared Promotion and Education costs, increasing service area to 
improve economies of scale and reducing possible “mixed messages” between communities with respect 
to “what is in and what is not” recyclable and the program requirements. 

Small municipalities often face capital and operating financial challenges when seeking to collect and 
process recyclables.  However, working collaboratively with other municipalities to provide these services 
can reduce this.  The Township should engage with nearby municipalities to determine the extent to 
which formal or informal partnership opportunities exist. 

8.2 Near Term Options 

The following Options are recommended for implementation in 2012/2013 as they support the Options for 
immediate implementation as well as provide program synergies with the Township‟s current recyclable 
material processor (the City of Cornwall).  Similarly, these Options are likely to have a significant impact 
on the Township‟s capture and diversion rate of recyclable materials 

Switching to a single-stream recycling program 

Currently, the Township‟s recycling program is dual stream (containers placed into a blue box and fibres 
into a separate black box).   

Single-stream recycling programs across the province have been shown to increase the recovery rate of 
recyclable materials.  The operational results

4
 in comparable communities to that of South Stormont have 

shown that single-stream programs capture 3% more recyclable material than dual stream programs.  
Applying this value to the Township‟s 2010 performance, approximately 18 additional tonnes could be 
recovered.  This would equate to a net recycling program operational cost of approximately $2,200 
($4,300 in recycling program cost increase less $2,100 in disposal cost savings). 

As noted in the Blue Box Enhancement and Best Practices Report
5
, when implementing a new program 

or major program changes (as changing to a single-stream program plan would be), spending to be 
between $3 and $4 per household is appropriate (when programs are not being changed, spending 
approximately $1 per household is appropriate).  Assuming that the budget for the Township P&E 
campaign is $3 per household, and the promotion of this Option was 5% of the overall P&E budget, this 
would cost approximately $760, or $42 per additional recovered tonne for implementation. 

Providing free recycling boxes and home composters to households, as required 

A non-monetary Best Practice
6
 is to provide free recycling boxes as it increases the available material 

storage capacity thereby increasing capture rates.  While the Township currently provides free recycling 
containers to new residents and as replacements for broken boxes, residents requesting additional boxes 
are required to either purchase them through retail outlet or from the Township at a cost of $8.25 each.   

As noted in the KPMG Best Practices Report, the provision of free recycling boxes, while initially requiring 
capital expenditure, does provide additional capacity thereby increasing capture rates and can potentially 
lower costs.  The Township‟s current recycling program is capturing slightly less than the amount of 

                                                      
4
 Comparative analysis of Rural Collection – South municipalities in Dufferin County, 2009-2010 

5
 Appropriately Planned, Designed and Funded P&E Program, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness 

and Efficiency (E&E) Fund project #226, page 58 
6
 Established and Enforced Policies that Induce Waste Diversion, KPMG Final Report, July 2007, Stewardship Ontario 

Effectiveness and Efficiency (E&E) Fund project #226, page 64 
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recyclable material available for collection and as such, improvements in the capture rate can be 
achieved.   

From the Township‟s 2010 WDO Datacall submission, and using comparable waste composition data and 
a reasonable recyclable material target capture rate of 70%, approximately 750 tonnes of recyclable 
material was in the Township‟s garbage stream.  While the Township has a comprehensive list of 
acceptable recyclable materials, the residents appear to have inadequate recyclable material storage 
capacity.   

Studies undertaken to assess capture rate data in municipalities
7
 that provide additional storage capacity 

have shown an increase in tonnage collected by an average of 9%.  Applying this to the Township of 
South Stormont, an estimated additional 66 tonnes could be recovered.  Using the same methodology as 
in the previous Option analysis, this additional tonnage would cost the Township approximately $16,000 
but would be off-set by approximately $7,800 in disposal costs savings resulting in a net cost of 
approximately $8,200. 

While actual costs of providing free blue boxes would require receiving formal quotations, research 
indicates a range of list prices for recycling boxes of between $11 (14 gallon) and $18 (24 gallon) per 
container.  The implementation cost for providing an additional blue box (assuming every household in 
the Township currently only has a single container and excluding any volume discount or potential 
subsidization), the cost per household is estimated to be between $11 and $18, assuming residents are 
required to pick the boxes up at the Township‟s office (note: volume orders may be able to achieve a unit 
cost of $5 or less

8
).  Assuming a purchase price of $5 each, a free container for each household would 

cost approximately $25,250, or $380 per additional recovered tonne. 

While the cost per additional recovered tonne for this Option is somewhat high, providing additional 
capacity for recyclable materials meets with the WRS goals and objectives and is a supporting tool to 
promote waste diversion.  Additionally, this Option is very likely to serve to strengthen and enhance the 
performance of the previous Options and the following Option.  

Responses to the Township‟s E-survey showed that 83% of residents set their recycling boxes out for 
collection every collection day (i.e. every two weeks).  When asked if the current recycling boxes are 
adequate for their recycling needs, approximately 32% of respondents said that they would like either an 
additional box or a larger box.  When this information is compared to the Township‟s current (2010) 
recycling diversion rate

9
 (18.3%) and recycling capture rate

10
 (49.5%), even though a large percentage of 

the responses indicate they actively participate in the recycling program, the performance statistics 
suggest that providing additional capacity is warranted. 

In addition to the provision of free blue boxes, as required, and as part of a broader effort to increase 
waste diversion, the Township could also explore multi-municipal co-operation for the purchase of 
backyard composters.   

Developing Broad and Targeted Promotion and Education campaigns 

In 2010, the Township spent approximately $3,000 (of its overall Promotion and Education (P&E) budget) 
on P&E for the recycling program.  This equates to approximately $4.40 per recovered tonne, or $0.60 
per household.  As noted in the Blue Box Enhancement and Best Practices Report, spending 
approximately $1 per household for existing programs (i.e. programs that are not being changed) is 
appropriate.  Based on the Township‟s current spending, there is opportunity for improvement. 

This Option has been divided into two (2) sub-sections, namely Broad and Targeted P&E campaigns.  
The reason for this is to address both the permanent residents of South Stormont (Broad) and the 
seasonal influx of visitors to the Township as well as specific “blitz” messaging (Targeted).  As the 
Township‟s current recycling program performance is below the municipal group average, addressing 
both the permanent and visitor population to the Township has the potential to increase program 
participation and performance.   

                                                      
7
 EWSWA E&E Project 262 http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/262/262_report_w_apendices.pdf 

8
 Town of Bancroft Assessment Report http://www.wdo.ca/cif/pdf/reports/261/261_report.pdf 

9
 Current Recycling Diversion Rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by 

the total waste generated (all materials, including garbage) 
10

 Current Recycling Recovery Rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by 
the amount of recyclable material available to be recycled in the Township 

http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/262/262_report_w_apendices.pdf
http://www.wdo.ca/cif/pdf/reports/261/261_report.pdf
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The E-survey responses show that Township residents obtain their program information from a variety of 
sources but that the majority of the information comes from: Township issued flyers/calendars, 
advertisements in the local paper and from the Township‟s web site.  When developing P&E campaigns 
these forms of communication should be used to maximum outreach potential.  

Broad Based P&E Campaign 

The Township has drafted a Communications Plan based on Waste Diversion Ontario‟s Continuous 
Improvement Fund‟s (CIF) template.  A Communication Plan sets out a number of strategies designed to 
promote, monitor and assess program participation and performance and is to be regularly updated.  The 
Plan considers “re-launching” the recycling program in 2012 with new P&E materials.  Assuming that a 
Communications Plan increases participation (and by extension capture rate) by between 10% and 25% 
of the Permanent Residents, this is estimated that an additional 59 to 149 tonnes of recyclable material 
could be recovered.  Using the conservative value of 59 additional tonnes recovered, this is estimated to 
cost approximately $7,400 (net disposal cost savings). 

Targeted P&E Campaign 

While the core blue box materials are universally accepted across Ontario and work has been undertaken 
to recommend achieving greater consistency in blue box material collected across Ontario

11
, there remain 

certain program differences which can lead to public confusion.  Differences such as collection frequency, 
program type (single, two- or multi-stream) as well as the full suite of acceptable materials can all lead to 
low capture rates and low participation. 

Studies assessing the seasonal population in “cottage country” as well as studies in the multi-family 
sector indicate that transient populations tend to bring their “home” waste management habits with them 
and often do not normally conform to the requirements of the local program.  Similarly, when residents 
permanently move from one jurisdiction to another, a significant investment in time and education is 
required to make the adjustment to the “new” waste management program requirements.   

While Township specific audit data is not available to quantify the performance of the seasonal 
population, studies indicate that there is approximately 20% more recyclable material in the waste 
stream

12
 during the influx of non-permanent residents as compared to when they are not present.   

While specific data is not available on the number of seasonal visitors to the Township, assuming that the 
seasonal influx increases the Township‟s population by 25% (i.e. by 3,130 residents) and using the 
Township‟s current recyclable material recovery rate

13
 of 54 kg/capita and assuming a 10% increase in 

participation (like the Broad based P&E campaign), an additional 17 tonnes of recyclable material could 
be recovered.  This would result in approximately $2,100 in net recycling program costs ($125 per 
additional recovered tonne). 

Similar to the Broad based P&E campaign, assuming one (1) full time employee working for 5 days to 
prepare the campaign at 7.5 hours per day at a rate of $20 per hour, the implementation cost would be 
$750; equating to approximately $0.15 per household (permanent households) or $45 per additional 
recovered tonne.   

Training of Key Staff 

As with the Options of Regional Goals, Targets and Advocacy, Inter-Municipal Committee and Multi-
Municipal collection and processing opportunities, this Option won‟t, in-and-of-itself, increase the quantity 
of recyclables diverted or reduce program costs.  However, as a Fundamental Best Practice and linked to 
annual municipal funding, the Township should adopt a policy whereby key program staff are permitted 
and encouraged to attend workshops / courses related to recycling programs. 

As cited in the Blue Box Enhancement and Best Practices Report
14

, “training acts as an enabler of 
performance, facilitating the achievement of objectives in a cost effective manner”.  By training key staff, it 
is reasonable to conclude that they will be sufficiently educated and informed on key program elements 

                                                      
11

 Blue Box Program Plan Review – Report and Recommendations  
http://www.wdo.ca/files/domain4116/Final%20Report%20with%20Recommendations%20re%20BBPP%20Review%20April%201
4%2009.pdf 

12
 Four Season Audit http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/223/223_report.pdf 

13
 Per WDO Datacall calculation 

14
 Training of Key Program Staff in Core Competencies, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness and 

Stewardship Ontario Effectiveness and Efficiency (E&E) Fund project #226, page 44 

http://www.wdo.ca/files/domain4116/Final%20Report%20with%20Recommendations%20re%20BBPP%20Review%20April%2014%2009.pdf
http://www.wdo.ca/files/domain4116/Final%20Report%20with%20Recommendations%20re%20BBPP%20Review%20April%2014%2009.pdf
http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/223/223_report.pdf
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and requirements (in addition to having broader knowledge and context about recycling issues).  When 
applied to interactions with the public, this knowledge can lead to greater program participation, increased 
diversion and program funding. 

There are a number of opportunities for training, both inside and outside of Ontario.  Training 
organizations include Stewardship Ontario and the Solid Waste Association of North America (SWANA).  
While some of the training opportunities do not have a registration fee, depending on the training course, 
costs would include staff time, travel, accommodations and meals. 

Weekly collection of recyclables 

An identified „Best Practice‟ is to provide recycling collection frequency that is either equal to or greater 
than the frequency of garbage collection

15
.  Currently, Township residents receive garbage collection 

every week and receive recycling collection bi-weekly (i.e. every two weeks).   

In October 2011, the City of Cornwall announced that in March 2012, its recycling collection frequency will 
increase to weekly.  As the Township borders the City and residents of each have access to the same 
media outlets, to support the goals and targets of this WRS and to prevent “mixed messaging” about the 
Township‟s program requirements, the Township should consider implementing weekly recyclable 
collection, notwithstanding the increased recyclables and landfill space savings opportunity this presents. 

If the Township were to implement weekly curbside collection of recyclables, the recyclable recovery rate 
could increase by approximately 41%.  Multiplying this increase by the currently recovered tonnage could 
increase the amount of recyclable material recovered by 301 tonnes.  

While there would be an increase to the recycling program‟s cost to collect and have this additional 
material processed, there will be an off-setting savings of not collecting and disposing of these materials 
as garbage.  Using the Township‟s 2010 net recycling costs per tonne ($243, collection and processing), 
this additional recyclable tonnage would cost approximately

16
 $73,200.  By not collecting and disposing of 

these recyclables as garbage, the Township would save approximately $35,700 in garbage costs 
(collection and disposal).  Therefore, the approximate cost for these additional tonnes is therefore 
$37,500, or approximately $125 per tonne.   

The implementation costs of this Option can vary depending on the degree of promotion and education 
(P&E) undertaken and whether or not this Option is included in a broader P&E campaign.  However, if 
this Option were to be implemented, it is likely that the implementation costs would be a portion of the 
overall P&E budget.  As noted in the Blue Box Enhancement and Best Practices Report

17
, when 

implementing a new program or a major program change, P&E spending between $3 and $4 per 
household is considered appropriate.  Assuming $3 per household is spent for this Option (totalling 
$15,150) and this Option required 5% of the Township‟s overall P&E budget, this Option would cost 
approximately $760, or $2.50 per additional recovered tonne. 

Even though 86% of E-survey respondents stated that they are satisfied with the current bi-weekly 
collection of recyclables, responses to other questions suggest improvements can be made, including:   

↗ Only 46% agreed that the curbside program is doing enough to divert waste from disposal;  
↗ Only 58% agreed that the recycling program is effective at diverting waste from disposal; and 
↗ Between these two questions, approximately 20% of respondents “Don‟t Know” how effective the 

collection program actually is. 

While the E-survey responses show a general agreement for the current collection frequency, waste 
diversion, particularly the recycling diversion, gains could be realized if the frequency of collection were 
increased.  Similarly, the responses suggest that there is an opportunity to provide updates / feedback to 
residents regarding the Township‟s diversion efforts. 

8.3 Long Term Options 

While the WRS is subject to a five (5) year review, performance should be monitored and evaluated at 
regular intervals (i.e. quarterly, annually) to assess against the goals and objectives.  To support the 

                                                      
15

 Factors Contributing to Good and Poor Performance, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness and 
Efficiency (E&E) Fund project #226, page 22 
16

 Values rounded to the nearest hundred dollars 
17

 Appropriately Planned, Designed and Funded P&E Program, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness 
and Efficiency (E&E) Fund project #226, page 58 
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Township‟s recycling program and depending on the success of the immediate and near term Options at 
reaching the goals and objectives, the following are considered for “future implementation”.   

Similarly, when residents were asked in the E-survey how much advanced notice they would require in 
the event of a program change(s), 42% of respondents indicated that one (1) month notice would be 
sufficient.  However, depending on the social and/or political implications of any of the following Options, 
consideration for a longer notice period is advisable. 

To this end, as part of the WRS regular interval reviews, the Township should consider including public 
and stakeholder engagement.  As examples, open houses and surveys can be hosted and issued to 
obtain direct feedback on attitudes and perceptions related to the recycling program and the associated 
policies.  Furthermore, regular public and stakeholder engagement would provide the Township with 
valuable information on the effectiveness of the P&E campaign, in terms of participation and 
performance. 

Enacting landfill and curbside material bans 

The enactment of disposal bans has been shown to increase the participation in the recycling program 
but it requires a level of enforcement by the municipality.  The preferred approach would be to support 
this Option with a public education campaign that reinforces the recycling program as a means to 
increase diversion and reduce overall waste management costs.  In other words, the campaign would be 
put in place, either as a part of the Broad P&E campaign or Targeted campaign to remind residents that 
they have the means to fully participate in the recycling program.  

Working in combination with and to support the near term Options, this Option would serve to reinforce to 
residents that they have the required capacity and the Township is providing a sufficient collection 
frequency to allow them to manage the disposal ban.   

Even without enforcement this Option, it is known to have an impact on recycling performance, and in 
conversation with various municipalities across Ontario, there can be as high as a 10% increase in 
recycling capture rates.  It is generally thought that there are people who, when they are made aware that 
such a ban exists, tend to abide with what they believe is the law. 

Curbside enforcement can be accomplished in a number of ways by Township staff.  Staff would almost 
certainly detect, by sound or possibly by weight, the presence of recyclables in the garbage stream.  
Collection staff could, for instance, leave a notice at the property indicating that after a certain date, 
garbage with recyclables will no longer be collected.  Some municipalities conduct targeted or seasonal 
audits of the garbage stream to assess the contents.  Properly planned audits are those that include 
ensuring that proper personal protective equipment is worn when undertaking the work and include re-
bagging or disposing of the contents after the audit has completed. 

Applying a potential 10% increase in capture rates for this Option to the Township‟s current recovery 
would result in approximately 75 additional tonnes.  Taking into account the operational cost increases to 
these additional tonnes and subtracting the savings from the garbage stream, this Option would cost 
approximately $9,400, or $125 per tonne.   

Excluding the cost for enforcement and auditing, the implementation of this Option would require notifying 
homeowners of the requirement.  In addition to publishing information about the ban on the Township‟s 
web site, direct mail-outs could occur.  The implementation cost is estimated at $3,000 (for postage of 
notices), which equates to approximately $0.60 per household, or $40 per additional tonne recovered.  If 
however, this was included in regular Township mail-outs (i.e. taxes or other notices) the implementation 
cost would already be covered. 

Enhancing the recycling depot at the landfill 

The Township has a recycling depot located at the Trillium Road landfill.  As with every recycling depot, 
challenges can arise if the signage, capacity, layout, convenience or promotion is limited.  By following 
best practices, the capture rate of materials can be increased that will serve to increase diversion and 
potentially reduce program costs.   

Recycling depots are an alternative to, and are complementary of, curbside recycling programs as they 
offer an additional outlet for residents to divert materials from landfill.  As well, they can be effective in 
jurisdictions where seasonal or weekend increases to population occur.  However, challenges can exist 
with respect to recovery rates and operational costs if the signage, capacity, layout, convenience, 
promotional information or program enforcement at the depot is limited. 
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The Blue Box Enhancement and Best Practices Report
18

 identified a number of key attributes of an 
effective and efficient depot system, including:   

↗ Situated in a safe and accessible location; 
↗ Convenient to use, ensuring smooth traffic flow; 
↗ Designed to limit the potential for contamination and illegal dumping; 
↗ Attractive and well-maintained; 
↗ Appropriate signage with clear instructions to residents; 
↗ Adequate promotion and education to enhance awareness of residents; 
↗ Robust record keeping processes; and 
↗ Optimized container design and transportation system. 

In addition to the key attributes, ensuring that depot staff are trained and knowledgeable about the details 
of the entire waste management program is essential.   

Based on published studies
19

 assessing residents who receive both curbside collection and have access 
to a supplemental depot (considered to be operating based on depot best practices) divert approximately 
105 kg/capita/year.  Based on the Township‟s 2010 Datacall submission, the Township residents are 
diverting approximately 59 kg/capita/year.  Per the E-survey results, approximately 45% of residents visit 
the landfill once per year.  Assuming that the E-survey results about landfill visits are representative, by 
applying the recovery rate difference (46 kg/capita/year) to the percentage of the population that uses the 
landfill, and by adjusting the recovery to a monthly recovery rate, approximately 22 tonnes of additional 
recyclable material could be recovered.  The operational cost, for these additional tonnes, is calculated to 
be approximately $2,700 or $125 per additional recovered tonne. 

The implementation costs of this Option can vary depending on the exact nature of the depot upgrades 
required to be operating at best practice levels.  However, if this Option were implemented, a specific 
assessment would be required to determine the exact depth and breadth of the improvements needed.  
Again, as noted in the Blue Box Enhancement and Best Practices Report, when implementing a new 
program or major program changes, such as upgrading the depot to Best Practice levels, spending 
between $3 and $4 per household is considered appropriate.  Assuming that the budget for depot 
upgrades is $3 per household, and this Option consumed 5% of the budget, this Option would cost 
approximately $760 or $0.15 per household or $35 per additional recovered tonne. 

With respect to the usage of the local landfill, 39% of respondents stated that they never utilize the facility 
and approximately 45% stated that they visit the site once annually. When considering site improvements, 
consideration should be given to the facility‟s current utilization to determine the most appropriate mix of 
potential upgrades and their associated costs.  

Implementing a Full User-Pay system for garbage 

The Township has a „free‟ garbage bag/container limit of two (2) per week.  If residents have more than 
two (2) bags/containers, they can purchase additional “bag” for $1.50 each and set out a greater quantity 
of garbage.  A Full User-Pay system (known as “Pay-As-You-Throw”, PAYT) is one that requires each 
and every garbage bag/container set out for collection or taken to a drop-off location to have a “bag tag” 
affixed. 

A conclusion of the Blue Box Enhancement and Best Practices Report
20

 states that lower garbage bag 
limits produce higher recycling rates.  Similarly, a correlation can be drawn between the number of 
acceptable garbage bags/containers permitted to be set out under a full PAYT system and recycling 
recovery rate.  For the communities that utilize the PAYT program for all garbage set out for collection or 
dropped off at a landfill/depot

21
, increases in recycling have been shown to range from 22% to 86% and 

garbage tonnes produced have been shown to decrease by up to 60%. 

If the Township were to implement a full PAYT program, and assuming an average increase in recyclable 
tonnage (54%), an additional 396 tonnes of recyclable material could be recovered.  Using the current 
recycling program net cost per tonne ($243), this additional tonnage would cost approximately $96,400.  
As this tonnage would be removed from the garbage stream, approximately $47,000 in savings could be 
                                                      
18

 Best Practices in the Use of Recycling Depots, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness and Efficiency 
(E&E) Fund project #226, page 108 
19

 Quinte Waste Solutions Depot Review, E&E project #45 
20

 Established and Enforced Polices that Induce Waste Diversion, KPMG Final Report, July 2007, Stewardship Ontario 
Effectiveness and Efficiency (E&E) Fund project #226, pages 64 through68 
21

 Analysis of User-Pay System Costs in Ontario, Stewardship Ontario Effectiveness and Efficiency (E&E) fund project 191 
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realized.  Additionally, the sale of additional “bag tags” would serve to off-set the cost of the management 
of garbage and could bring approximately $15,100 in additional revenue.  The net operational cost for this 
Option is approximately $34,000, or $86 per tonne. 

Assuming a $3 per household for a P&E campaign for this Option and the P&E comprised 5% of the 
budget, the implementation cost is calculated to be approximately $2 per additional tonne recovered. 

To ensure public acceptance of the policy, a comprehensive consultation and phase-in process should be 
undertaken. In order to achieve public acceptance and buy-in, concerns should be addressed in advance 
to ensure a smooth implementation. 

Implementing a Clear Bag policy for garbage 

Support for this Option was almost an even split based on the E-survey responses.  From the responses 
received, approximately 39% were against it, 39% were in favour of it and 22% were not sure.  Based on 
the Township‟s recycling performance in the first few years after implementing this WRS, and/or if 
desired, consideration should be given to the viability of this Option.  

In some jurisdictions across Ontario, and across the country, this policy has shown the ability to persuade 
residents to properly sort their waste.  It also allows for screening by the collection contractor to determine 
if unacceptable materials (i.e. recyclables) are included in the garbage bags that can then be refused for 
collection.  In 2010, the Township‟s recycling recovery rate

22
 was 49.5%.  When the Township‟s recycling 

capture rate is compared to municipalities in Ontario with a clear bag for garbage policy
23

, an interesting 
result is presented that is contradictory to other jurisdictions across the province.  The four (4) 
municipalities with a clear bag policy had a blue box recovery rate of 51.2% and the blue box recovery 
rate for the four (4) municipalities that do not have a clear bag for garbage policy was 72.0%. 

While studies on the clear bag policy from across Ontario have shown a number of associated issues, 
such as privacy rights, the benefits of a clear bag program generally involve motivating the residents to 
recycle more through public pressure and enforcing program compliance (as the collection contractor can 
easily see if prohibited materials are in the bag).  Based on the clear bag for garbage policy studies 
undertaken around the province, the results range from: no noticeable increase in recyclable capture 
rates

24
 to a 35% increase in recycling accompanied by a 41% decrease in garbage generation

25,26
.  

However, it is clear, that in jurisdictions that have implemented a clear garbage bag policy, community 
dynamics play a crucial role in whether or not this policy is effective.   

While there is a range in recycling impacts with respect to implementing the policy, where it has been 
successfully implemented, the average increase in recycling rate is 22%.  Applying this average increase 
to the Township of South Stormont, an additional 161 tonnes is estimated to be available for recycling 
collection.  Accounting for increases in recycling program costs and reduction in garbage program costs, 
this Option is estimated to have an operation impact of $20,100, or $124 per additional recovered tonne.  

The implementation costs can vary depending on the extent of the public consultation and educational 
process undertaken.  However, assuming $3 per household

27
 is spent on this campaign and that this 

Option comprised 5% of the budget, the estimated implementation cost would be $15,150 or $4.70 per 
additional tonne recovered. 

To supplement and support a clear bag for garbage policy, implementation and enforcement of landfill / 
curbside bans enforcement should also be in place. 

Establishing a open space recycling program 

Municipalities across the province are increasing their usage of public space recycling as a means to 
improve overall recycling rates and to carry over into the public realm what is taken for granted while at 
home.  Open space recycling (also known as public space recycling), involves placing recycling 
receptacles alongside waste receptacles at various locations, such as parks, community centres, retail 

                                                      
22

 Recycling Recovery Rate is calculated by dividing the tonnes of recyclable material diverted by the recycling program by the 
amount of recyclable material available to be recycled in the Township 
23

 Comparative analysis of Rural Collection – South municipalities in Dufferin County, 2009-2010 
24

 Clear Bag Project E&E 285 http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/285/285_report.pdf 
25

 Clear Bags Research E&E 177 http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/177/177_report.pdf 
26

 Clear Bags for Garbage E&E 312 http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/312/312_report.pdf 
27

 Appropriately Planned, Designed and Funded P&E Program, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness 
and Efficiency (E&E) Fund project #226, page 58 

http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/285/285_report.pdf
http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/177/177_report.pdf
http://www.stewardshipontario.ca/bluebox/pdf/eefund/reports/312/312_report.pdf
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establishments, etc.  While the potential to increase the recycling recovery rate is potentially significant, 
the challenges of material quality (i.e. contamination) and collection cost needs to be carefully considered 
and evaluated.   

In addition to program roll-out, a number of pilot studies
28

 have been undertaken to assess the viability of 
open space recycling programs.  While results vary (in terms of acceptance, P&E requirements, material 
quality, etc.), it is clear that open space recycling is an extension of the curbside program and that where 
projects have shown to be successful, a change in social behaviour towards recycling “outside the home” 
is required.   

The Township currently has open space recycling stations at the Long Sault and Ingleside Shopping 
Centres and Ault Island recreation areas.  However, due to the variability in program performance and 
cost across Ontario, the Township should consider (as part of a broader waste auditing program, P&E 
campaign and Inter-Municipal Committee) expanding the current program by working with the St. 
Lawrence Parks Commission and neighbouring jurisdictions.  

Phasing out of the free landfill passes 

Currently, each household has the option of acquiring a pass to utilize the local landfill for the deposition 
of household garbage two (2) days per year free of all tipping charges.  This free landfill pass has been in 
place for a number of years and is accepted by Township residents as an expected level of service.  This 
service is available only to residents and not to the ICI sector. 

While every household in the Township receives curbside collection of garbage and recyclables, since 
2004, the landfill has serviced, on average, approximately 2,350 vehicles annually.  Based on information 
provided by the Township, the majority of material delivered to the landfill for disposal could be 
considered renovation waste with minimal amounts of typical household „black bag‟ garbage.  Based on 
Township waste disposal statistics for the past few years, approximately 10% of the Township‟s 
generated waste (that requires disposal) is directed to the Trillium Road landfill.   

Due to the material composition directed to the local landfill and the majority of the garbage stream is 
managed at the curbside, phasing out of the free landfill pass is unlikely to have a significant impact on 
the performance or cost of the recycling program.  However, the free landfill pass may have an impact on 
tipping fee revenue and landfill capacity.  This Option will be further reviewed as part of the Township‟s 
Solid Waste Management Master Plan which is anticipated to be completed in the spring of 2012. 

Further, as the local landfill has approximately ten (10) years of available capacity remaining, any and all 
efforts to reduce the quantity of material requiring disposal at the site will serve the Township in the short- 
and long-term since conserving „air space‟ will extend the life of the site.   

Multi-residential recycling program 

In the Township of South Stormont, multi-residential (MR) households represent approximately 2% of the 
households.  Even though this sector represents a small percentage, every opportunity to recover 
additional tonnes will serve to increase recycling performance and reduce waste disposal requirements.   

Similar to the social dynamics associated with Open Space Recycling programs, it is known from many 
recent studies (funded, in part, by the Continuous Improvement Fund) that the transient nature and, in 
some cases, lack of a sense of ownership from residents who reside in MR buildings that participation in 
the recycling program is lower than that of residents of single family residences.  Similarly, and as 
described in Blue Box Enhancement and Best Practices Report

29
, MR units tend to have a lower number 

of people, per unit, than that of single family homes (thereby producing less material) and tend to capture 
approximately half (32%) of the available recyclable material as compared to single family houses (60%). 

Based on the Township‟s 2010 WDO Datacall, approximately 145 kg/household of recyclable material 
was recovered by the Township as a whole.  While no specific Township MR composition audit or 
tonnage data is available, assuming the Township of South Stormont‟s MR sector is capturing 32% of that 
of single family homes, the MR units would be capturing approximately 47 kg/household.  By applying this 
value to the 115 MR households in the Township, an additional 5 tonnes of recyclable material could be 
recovered.  The approximate net operational cost for these additional tonnes is $700, or $131 per 
additional tonne.  If the Township were to spend $3 per household on P&E for this Option and if this 

                                                      
28

 Stewardship Ontario E&E Fund project #44, Continuous Improvement Fund (CIF) projects #159, 202, 248, 268, 564.7 and 567.7  
29

 Best Practices in Multi-Family Recycling, KPMG Final Report, July 2007, Stewardship Ontario Effectiveness and Efficiency (E&E) 
Fund project #226, page 100 
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Option comprised 5% of the P&E budget, the implementation cost for this Option is estimated at $142 per 
additional tonne. 

The City of Cornwall has recently embarked on a MR evaluation.  The Township could reference the City 
of Cornwall‟s MR evaluation as well as contact the City to determine any program synergies.  

9. Priority Initiatives 

As discussed in Section 8, the following Options are considered to be Priority Initiatives and should be 
considered for implementation in both the immediate and near terms.  While the Township is not bound to 
consider only the Options listed below, it is felt that these Options provide the greatest opportunity to 
increase recycling performance. 

Immediate Options 

↗ Setting Regional Goals, Targets and Advocacy; 
↗ Establishing/working with or as part of an Inter-Municipal Committee; and 
↗ Exploring multi-municipal collection and processing opportunities. 

Near Term Options 

↗ Switching to a single-stream recycling program;  
↗ Providing free recycling boxes and home composters to households, as required; 
↗ Developing Broad and Targeted Promotion and Education campaigns;  
↗ Training of Key Staff; and 
↗ Weekly collection of recyclables. 

10. Planned Recycling System 

The Immediate and Near Term Options were not specifically scored by the Stakeholder group, rather they 
were discussed and considered to be carry forward items and analyzed in detail.  If all of the Immediate 
and Near Term Options were actioned, approximately 476 additional tonnes of recyclables could be 
recovered for an estimated operational cost of $59,200, or $124 per additional recovered tonne.  
Similarly, the approximate implementation cost for these Options (inclusive of communication materials 
but excluding enforcement) is $57,800, or $122 per additional recovered tonne. 

Table 11 below outlines the proposed strategies and approaches that represent the Township‟s “Priority 
and Future Initiatives” based on the principles of “best diversion potential” and taking into account 
potential social and political sensitivities.  An implementation plan has been developed for these Options 
along with Contingencies and Monitoring and Reporting requirements.   
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Table 10 - Planned Recycling System  

Priority Initiatives  
(2012 – 2013 Implementation) 

Estimated Net 
Operational 

Cost
1
 

Estimated Net 
Operational Cost 
per Household

2
 

Estimated 
Implementation 

Cost per 
Household

3,4
 

Estimated 
Additional 

Tonnes 
Recovered 

1 Regional Goals, Targets & Advocacy NA NA NA NA 

2 Inter-Municipal Committee NA NA NA NA 

3 Multi-Municipal Collection & Processing NA NA NA NA 

4 Single-Stream Recycling Program $2,200 $0.40 $0.15 18 

5 Providing Free Recycling Boxes $8,200 $1.60 $5.00 66 

6 Broad-Based P&E Campaign $7.400 $1.50 $0.30 59 

7 Targeted P&E Campaign $3,900 $0.80 NA 32 

8 Training of Key Staff NA NA NA NA 

9 Weekly Collection of Recyclables $37,500 $7.40 $0.15 301 

Total  $59,200   476 

Average  $1.95 $1.15  
1
 Net Operational Cost is gross cost for additional tonnes less disposal savings and any increase in revenue, rounded to the nearest hundred dollars 

2
 Based on the Township’s 2010 reported 5,050 total households 

3 
First year,

 
per the Township’s 2010 reported total households 

4 
Implementation Cost for Options 1, 2, 3 and 9 are variable based on the amount of staff time and resources allocated and number of meetings / training 
sessions attended; Implementation Cost for Option 8 included in Option 7 

In the case of the Long Term Options, these will be brought forward for consideration and re-evaluated 
during the WRS reviews.  Similarly, if any are determined to be actionable, an Implementation Plan will be 
prepared along with Contingencies and Monitoring and Reporting requirements. 

Long Term Options 

↗ Enacting landfill and curbside material bans; 
↗ Enhancing the recycling depot at the Trillium Road landfill; 
↗ Implementing a Full User-Pay system for garbage; 
↗ Implementing a Clear Bag policy for garbage;  
↗ Establishing an open space recycling program; 
↗ Phasing out of the free landfill passes; 
↗ Reviewing the Multi-residential recycling program. 

11. Implementation Steps 

Tables 12 and 13 outline, at a high level, the implementation steps for the Priority Initiatives. 

Table 11 - Immediate Options Implementation Steps  

Immediate Options Steps Timeline 

Setting Regional Goals, Targets 
and Advocacy 

Establishing/working with or as 
part of an Inter-municipal 
Committee 

Exploring multi-municipal 
collection and processing 
opportunities 

Engage with neighbouring municipalities to determine 
where synergy opportunities exist  

Q4 2011 – 
Q2 2012 

Discuss, when appropriate, prospects for collective 
tendering for materials, supplies and services to 
improve economies of scale 

Participate in regional workshops / conferences aimed 
at addressing waste management issues in Eastern 
Ontario  
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Table 12 - Near Term Options Implementation Steps 

Near Term 
Options 

Steps Timeline 

Single-Stream 
recycling 

1. Confirm with recyclables processor delivery is acceptable Q1 2012 

2. Update/renew operational contract with processor  Q2 2012 

3. Prepare Council report outlining the process, costs and expected 
outcomes for review and approval 

Q2 2012 

4. Prepare and launch Targeted P&E campaign Q2 2012 

5. Initiate single-stream collection program Q2 2012 

6. Conduct performance review to assess the increase in tonnage 
as compared to the set goals and targets 

Quarterly or 
Annually 

Provision of 
free recycling 
boxes 

1. Explore potential funding sources (WDO, Federation of Canadian 
Municipalities, etc.) 

Q1 2012 

2. Prepare Council report outlining the process, costs and expected 
outcomes for review and approval 

Q1 2012 

3. Issue Request for Proposal for supply and delivery of new 
recycling boxes 

Q1 2012 

4. Have new recycling boxes delivered to coincide with P&E 
campaign and implementation of other Options 

Q2 2012 

5. Conduct set-out and capture rate reviews (i.e. audits) to assess 
the increase in participation and recovery as compared to the 
goals and targets 

Quarterly or 
Annually 

Broad and 
Targeted P&E 
Campaigns 

1. Review current campaign and consider possible alterations 
designed to increase recovery of recyclables and, in general, 
inform residents about new program 

Q1 2012 

2. Develop detailed budget and submit for budget deliberations 
Next Budget 

Cycle 

3. Develop and launch campaigns, including engaging in regular 
open houses and stakeholder meetings to solicit feedback 

Q2 2012 and 
On-going 

4. Measure and monitor performance of new programs considering 
feedback from stakeholders and spikes / increases in tonnes 

Quarterly or 
Annually 

Training of Key 
Staff 

1. Identify training opportunities, costs and locations Q1 2012 

2. Develop training budget and submit for budget consideration 
Next Budget 

Cycle 

3. Offer and encourage staff to attend training opportunities On-going 

Weekly 
collection of 
recyclables 

1. Confirm with the recyclable material processor that additional 
vehicle capacity can be managed 

Q1 2013 

2. Update/renew operational contract with processor  Q1 2013 

3. Prepare Council report outlining the process, costs and expected 
outcomes for review and approval 

Q1 2013 

4. Prepare and launch Targeted P&E campaign Q1 2013 

5. Initiate weekly collection of recyclables Q2 2013 

6. Conduct performance review to assess the increase in tonnage 
as compared to the set goals and targets 

Quarterly or 
Annually 



The Township of South Stormont  
Waste Recycling Strategy  Final Report 

 

GENIVAR  19 

 

12. Contingencies 

It is recognized that even the best planning can be delayed by a variety of unforeseen circumstances.  
Predicting and including contingencies can help to ensure that these risks are managed effectively.  Table 
14 below identifies contingencies for possible planning delays.  

Table 13 - Contingencies  

Priority Initiatives Risk Contingency 

Regional Goals, Targets and 
Advocacy 

Limited opportunities to develop / 
discuss Regional planning  

Ensure the Township‟s plan is as comprehensive 
as possible to divert materials in the short term 

Inter-Municipal Committee 
Limited or non-existent opportunities 
to develop / discuss Regional issues  

Ensure the Township‟s plan is as comprehensive 
as possible to divert materials in the short term 

Multi-Municipal collection and 
processing  

Opportunities to collaborate 
restricted due to contractual 
obligations  

Identify end dates of other jurisdiction‟s contracts 
and plan ahead to align and collectively tender  

Single-stream recycling 
Complaints from residents due to 
comingled collection  

Ensure P&E campaign and customer service 
staff have sufficient knowledge to explain the 
difference between dual and single-stream 

Free recycling boxes Budget constraints 

Defer until funding obtained or obtain alternative 
funding (including, but not limited to, raising the 
price per „bag‟ to off-set costs), acquire in 
partnership with neighbouring municipalities 

Broad and Targeted P&E 
campaigns 

Budget constraints 
Defer until funding obtained (including raising the 
price per „bag‟ to off-set costs) 

Training of Key staff Budget / resource constraints Defer until funding obtained 

Weekly collection of recyclables 

Budget / resource constraints 

Processor cannot manage the 
increase in vehicle traffic 

Initial capital cost 

Defer until funding obtained 

Discuss possible alternative arrangements with 
the processor 

Other Risks Contingency 

Full Extended Producer 
Responsibility (EPR) 

Timeline of this is unknown but even if it becomes a reality, the implementation may take 
several years.  This may create an opportunity for municipal recyclers to recover most if 
not all of their expenses, and may also cause municipal recyclers to act as contractors to 
Stewardship Ontario. 

13. Monitoring and Reporting 

The monitoring and reporting of the Township‟s recycling program is considered a Blue Box program 
fundamental „Best Practice‟ and will be a key component of this WRS.  Once this strategy is implemented, 
the performance is to be monitored and measured against the baseline established for the current 
system.  Once results are measured, they should be reported to Council and the public on a regular basis 
(i.e. annually).  The approach for monitoring the Township of South Stormont‟s program is outlined in 
Table 15 below.  
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Table 14 - Monitoring and Reporting  

Monitoring Topic Monitoring Tool Frequency  

Diversion rate achieved, 
total and by material type 

Conduct regular reviews of program performance 
(i.e. tonnages) to assess against goals and targets 

Quarterly 
and/or Annually 

Program Participation 
Conduct set-out studies and waste audits to assess 
program performance 

Quarterly 
and/or annually 

Resident satisfaction 
Conduct resident surveys to understand their views 
regarding the Township‟s program and delivery 

Semi-annually 
or annually 

Opportunities to improve 

WDO Datacall based comparisons to other 
programs; contractor feedback (i.e. contamination 
levels); poor performing materials; poor performing 
collection areas; WDO funding variations; year-to-
year and season-to-season comparisons   

Annually 

Waste Recycling Strategy 
Reviews 

Periodic reviews of the WRS to report on progress of 
the implemented options to demonstrate continual 
improvement and enable planning for the following 
year‟s budget 

Annually 

Public / Stakeholder updates 
and meetings 

Hold regular meetings with the public and 
stakeholders to gather information on their attitudes 
and perceptions 

Annually 

14. Conclusions 

The Township initiated this Waste Recycling Strategy (WRS) to develop a plan to increase the efficiency 
and effectiveness of its recycling programs and maximize the amount of blue box material diverted from 
disposal.  The WRS will help the Township meet the Waste Diversion Ontario (WDO) Best Practices 
requirement to have established recycling targets and a plan that specifically targets recycling 
performance and performance measurement.   

This WRS has identified opportunities to increase recycling recovery through operational, policy and 
promotional approaches.  WDO funding is difficult to predict since part of the funding is based on relative 
factors, specifically the performance of other municipalities in the Township of South Stormont‟s WDO 
municipal grouping, but the recommended actions in this report do have the potential to result in 
increased funding that may help offset related expenditures.  
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WRS Options and Evaluation Matrix 
 

The following Options were reviewed by the Project Steering Committee and by the Stakeholder Group on October 12, 2011.  One of the objectives of the 

meetings was to review the Options List and engage in discussion regarding each; the purpose being to produce a final list of Options that would be 

analyzed.  The Options, rather than being ranked according to specific evaluation criteria (to determine which to carry forward for detailed analysis), were 

instead ranked as either “suitable” or not those that were determined to be suitable, were analyzed and included in the WRS. 
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Regional Goals, Targets and Advocacy 

1  Yes 

Adopt annual per household disposal rate target (kg)  

A public goal to reduce annual waste generation from the 

current x kg, reduce the amount disposed (x) or increase the 

amount diverted (x) would be adopted and tracked as goals. 

Sub-goals would target any of the several waste streams. 

          

2  Yes 

Inter-Municipal Committee 

A committee comprised of TOSS, City and other 

municipalities can work toward common regional goals. 

Committee members can identify opportunities for beneficial 

collaborations between municipalities and can provide 

support and feedback on each others waste diversion 

programs.  

          

3  Yes 

Multi-Municipal Collection and Processing of 

Recyclables 

Small municipalities often face considerable cost and capital 

challenges when looking to collect and process recyclables 

from its residents. However, working collaboratively with 

other municipalities to provide these services can increase 

economies of scale and allow for the sharing of resources.  

          

Policy Approaches 
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4  Yes 

Landfill / Curbside Bans 

Enact a policy that prohibits the disposal of recyclables at the 

landfill and that residents will be required to deposit 

recyclables into the bins provided 

          

5  Yes 

Clear Bags for Garbage 

Residents are required to place all garbage in a clear bag 

that can be scrutinized by the collection crew and left behind 

if containing recyclable materials. 

 

Can include an "Oops" sticker tag-and-leave program 

          

6  No 

Container Limits for Garbage 

Bag limits restrict the number of bags of garbage a resident 

can dispose of per collection. This encourages residents to 

divert more recyclable materials in order to not exceed the 

bag limit.  

        

  

7  Yes 

Full User Fees for Garbage (Pay-as-you-Throw) 

By-law to stipulate that residents must a fix a "bag tag" for 

each garbage bag/container set out for collection or taken to 

the landfill  

        

  

Multi-Family 

8  Yes 
Multi-Family Recycling Collection 

Per 2010 Datacall submission, 115 multi-family units in TOSS 
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Programs and Operations 

9  No 

Following Generally Accepted Principles for Effective 

Procurement and Contract ManagementA considerable 

number of municipalities in contract out the collection and 

processing of recyclables. To ensure that municipalities 

obtain good value for money, municipalities should follow 

generally accepted principles (GAP) for effective 

procurement and contract management. Key aspects of GAP 

include planning the procurement well in advance, issuing 

clear RFPs, obtaining competitive bids, and including 

performance-based incentives.  

        

  

10  Yes 

Collection Frequency 

Currently, recycling is collected bi-weekly. Weekly collection 

offers greater opportunity to increase capture rates as once 

the container capacity is reached; the default is to direct 

recyclables to the garbage stream. 

        

  

11  Yes 

Expanded the list of eligible blue box materials  

Ensure that the Township’s acceptable material listing is the 

same as Cornwall’s and if not, expand it to include the same.   

        

  

12  Yes 

Enhancement of Depot at Trillium Landfill 

Review recycling depot at the landfill and implement best 

practices to maximize capture of blue box materials 

 

Recycling depots provide an inexpensive means to divert 

recyclable materials.  

        

  

13  Yes 

Provision of Free Recycling Boxes  

Providing free boxes helps to ensure that residents have 

sufficient storage capacity for recyclables, regardless of 

weekly or bi-weekly collection.  Many municipalities offer free 

boxes to new residents or residents moving into new homes. 

Some municipalities also offer one extra free box or bin for 

residents per year. 
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14  Yes 

Capacity review / enhancement (blue boxes, nets, carts) 

Reviewing the household capacity to recycle, specifically 

whether more blue/black boxes should be distributed. 

 

If the container’s capacity is too small for the quantity of 

recyclables available for set out, the default action is to direct 

the recyclables to the garbage stream 

          

15  Yes 

Public space diversion and recycling   

Work with other CIF to install and collect recycling containers 

in high traffic areas, especially where evidence of container 

use is pronounced. Includes outdoor parks, trails, and public 

facilities. 

 

Township establishes policy or incentives for events 

coordinators and contractors to make recycling available at 

special events 

          

16  Yes 

Single Stream Recycling 

As the City of Cornwall will be adopting single stream in the 

spring of 2012, an opportunity exists to harmonize the 

collection program  

          

17  Yes 

Phase Out the Free Landfill Pass 

Residents have the option  to receive a free landfill pass 

Consider phasing out the free passes to increase waste 

diversion 

          

Public Engagement and Education 

18  Yes 

Broad based Public Education and Promotion Program 

Public education and promotion programs are crucial for 

ensuring the success of recycling programs. Well-designed 

and implemented P&E programs can have impacts 

throughout the recycling program, including participation, 

collection, processing, and marketing of materials. 

Furthermore, having a P&E plan contributes toward the 

amount of WDO funding a municipality receives as identified 

in best practice section of the WDO municipal datacall.  
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19  No 

Keep Our County Clean Campaign 

Work with the residents to help keep the Township clean by 

providing labels on public garbage and recycling bins that 

residents can call to have full bins emptied. 

 

Pledges and Feedback 

Residents are encouraged to pledge to participate in an 

activity that the community wants to promote and/or is given 

regular feedback on a specific activity, such as recycling or 

contamination of recycling bins. 

          

20  No 

Customer Reward Programs  

Selected residents are rewarded for participating in the 

recycling program using different approaches such as 

financial rewards, media recognition, award ceremony.  

 

Rewards: Gold Box Program, Cash for Trash 

Gold Box is used in a variety of ways: it is awarded for good 

recycling performance "on the spot", or for passing a 

recycling quiz. Both methods are used to educate and 

reward. 

          

21  Yes 

Training of Key Program Staff  

Well-trained staff can lead to greater cost and time 

efficiencies and improved customer service. Knowledgeable 

staff (including both front line staff and policy makers) have a 

greater understanding of the programs and can perform their 

responsibilities more effectively. There are a number of low-

cost training options available.  

 

If staff have recently attended SO or MWA or other waste 

management training, this may not be needed 

          

22  Yes 

Targeted P&E  

Regular "blitzes" of P&E reminding /saying to residents "did 

you know that …" 
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Survey: South Stormont Waste Plan and Recycling Strategy

Value Count Percent %

Under 18 1 0.7%

19-25 1 0.7%

26-35 6 4%

36-45 12 8%

46-65 72 48%

66 or over 58 38.7%

Statistics

Total Responses 150

Sum 7,747.0

Average 52.0

StdDev 12.20

Max 66.0

Value Count Percent %

Rural area within the Township of South Stormont 49 33.1%

Hamlet, strip development or build up area within the Township of
South Stormont

26 17.6%

Statistics

Total Responses 148

South Stormont E-survey Report

I am:

I live in a:

I am:

Under 18 0.7%
19-25 0.7%

26-35 4.0%
36-45 8.0%

46-65 48.0%

66 or over 38.7%

I live in a:

Rural area within the Township of South Stormont 33.1%

Hamlet, strip development or build up area within the Township of South Stormont 17.6%

Urban area (subdivision, town) within the Township of South Stormont 49.3%



Urban area (subdivision, town) within the Township of South Stormont 73 49.3%

Value Count Percent %

Single family home 136 90.7%

Multi-family home (i.e. apartment/condo) 7 4.7%

Hobby Farm 6 4%

Working Farm 1 0.7%

Statistics

Total Responses 150

Value Count Percent %

Work in the Township 36 25.2%

Work outside the Township 40 28%

Have individuals who work both inside and outside of the Township 30 21%

Live and work outside the Township during the week but reside here on
weekends

1 0.7%

Retired 36 25.2%

Statistics

Total Responses 143

I/we live in/on a:

In our household we:

I/we live in/on a:

Single family home 90.7%

Multi-family home (i.e. apartment/condo) 4.7%
Hobby Farm 4.0%

Working Farm 0.7%

In our household we:

Work in the Township 25.2%

Work outside the Township 28.0%

Have individuals who work both inside and outside of the Township 21.0%

Live and work outside the Township during the week but reside here on weekends 0.7%

Retired 25.2%



Value Count Percent %

Strongly Agree 75 50%

Agree 72 48%

Don't know 1 0.7%

Disagree 2 1.3%

Statistics

Total Responses 150

Value Count Percent %

Strongly Agree 59 40.1%

Agree 67 45.6%

Disagree 11 7.5%

Strongly Disagree 10 6.8%

Statistics

Total Responses 147

I am/we are satisfied with our garbage collection frequency:

I am/we are satisfied with our recycling collection frequency:

I am/we are satisfied with our garbage collection frequency:

Strongly Agree 50.0%
Agree 48.0%

Don't know 0.7%
Disagree 1.3%

I am/we are satisfied with our recycling collection frequency:

Strongly Agree 40.1%

Agree 45.6%

Disagree 7.5%

Strongly Disagree 6.8%



Value Count Percent %

From our kids 4 2.8%

From our neighbours and friends 19 13.1%

Advertisements and notices in the local paper 65 44.8%

Fliers and/or calendars issued by the Township 121 83.4%

Our Township website 47 32.4%

Radio 5 3.4%

At special events 6 4.1%

Online, social media (i.e. News feeds, Twitter) 5 3.4%

Other (please describe) 10 6.9%

Statistics

Total Responses 145

Value Count Percent %

Food and beverage cans 143 97.9%

Glass bottles and jars 142 97.3%

Deposit-return containers (LCBO) 78 53.4%

Statistics

Total Responses 146

I/we currently get information about our recycling and waste diversion programs from (check
all those that apply):

It is my/our understanding that the following materials are accepted as part of the Township's
recycling program (check all those that apply):

I/we currently get information about our recycling and waste diversion programs
from (check all those that apply):

2.8%

13.1%

44.8%

83.4%

32.4%

3.4% 4.1% 3.4%
6.9%
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News feeds,
Twitter)
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0

100

25

50

75

It is my/our understanding that the following materials are accepted as part of
the Township's recycling program (check all those that apply):

97.9% 97.3%

53.4%

99.3%

89%

64.4%

93.8%

Food and
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Glass bottles
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Newsprint, fliers and magazines 145 99.3%

Office paper 130 89%

Paper cups 94 64.4%

Corrugated cardboard 137 93.8%

Boxboard (cereal boxes, etc) 142 97.3%

Gable Top containers (milk, etc) 53 36.3%

Aseptic and Tetra Pak containers 35 24%

Plastic bottles and jugs (water bottles, laundry jugs) 143 97.9%

Other types of rigid plastics (i.e. clamshell packaging for fruits) 109 74.7%

Polystyrene (meat trays, Styrofoam cups) 32 21.9%

Film plastic (grocery bags, milk bags) 40 27.4%

Empty paint cans 68 46.6%

Empty aerosol cans 52 35.6%

Other (please describe) 11 7.5%

Value Count Percent %

Strongly Agree 35 24%

Agree 56 38.4%

Don't know/Never needed to call 49 33.6%

Disagree 6 4.1%

Statistics

Total Responses 146

I /we know who to contact if I/we have questions about curbside or depot recycling and waste
management services:

I /we know who to contact if I/we have questions about curbside or depot
recycling and waste management services:

Strongly Agree 24.0%

Agree 38.4%

Don't know/Never needed to call 33.6%

Disagree 4.1%



Value Count Percent %

Strongly Agree 13 8.8%

Agree 55 37.4%

Don't know 33 22.4%

Disagree 38 25.9%

Strongly Disagree 8 5.4%

Statistics

Total Responses 147

Value Count Percent %

Strongly Agree 14 9.7%

Agree 70 48.6%

Don't know 28 19.4%

Disagree 23 16%

Strongly Disagree 9 6.3%

Statistics

Total Responses 144

Our Township is doing enough to divert waste from disposal through its curbside and/or depot
collection program:

The current recycling program is effective in diverting recyclable material from disposal:

Our Township is doing enough to divert waste from disposal through its curbside
and/or depot collection program:

Strongly Agree 8.8%

Agree 37.4%

Don't know 22.4%

Disagree 25.9%

Strongly Disagree 5.4%

The current recycling program is effective in diverting recyclable material
from disposal:

Strongly Agree 9.7%

Agree 48.6%
Don't know 19.4%

Disagree 16.0%

Strongly Disagree 6.3%



Value Count Percent %

Every collection day 120 83.3%

Every other collection day 16 11.1%

Occasionally 6 4.2%

Never 2 1.4%

Statistics

Total Responses 144

Value Count Percent %

Strongly Agree 20 14%

Agree 21 14.7%

Don't know 9 6.3%

Disagree 48 33.6%

Strongly Disagree 45 31.5%

Statistics

Total Responses 143

In our household, I/we put out our recycling box(es):

If I/we received weekly collection of recyclables, I/we would be willing to consider curbside
garbage collection frequency of once every two weeks:

In our household, I/we put out our recycling box(es):

Every collection day 83.3%

Every other collection day 11.1%

Occasionally 4.2%
Never 1.4%

If I/we received weekly collection of recyclables, I/we would be willing to
consider curbside garbage collection frequency of once every two weeks:

Strongly Agree 14.0%

Agree 14.7%

Don't know 6.3%

Disagree 33.6%

Strongly Disagree 31.5%



Value Count Percent %

Two weeks in advance 61 42.7%

One month in advance 60 42%

Three months in advance 12 8.4%

More than three months in advance 9 6.3%

Other (please describe) 1 0.7%

Statistics

Total Responses 143

Value Count Percent %

Yes 108 75.5%

No, but we are now 35 24.5%

Statistics

Total Responses 143

If a change in collection schedule were required, I would prefer to receive notice at least:

I/ we are aware that an open house event (to share the development of the Waste Recycling
Strategy and Solid Waste Management Plan) is being held at the Township office on Tuesday,
October 25 from 6 p.m. to 8 p.m.:

If a change in collection schedule were required, I would prefer to receive
notice at least:

Two weeks in advance 42.7%

One month in advance 42.0%

Three months in advance 8.4%

More than three months in advance 6.3%
Other (please describe) 0.7%

I/ we are aware that an open house event (to share the development of the Waste Recycling Strategy
and Solid Waste Management Plan) is being held at the Township office on Tuesday, October 25 from 6

p.m. to 8 p.m.:

Yes 75.5%

No, but we are now 24.5%



Value Count Percent %

Intend to attend the open house event 68 48.2%

Will not be attending and am not interested 73 51.8%

Statistics

Total Responses 141

Value Count Percent %

Weekly 1 0.7%

Monthly 1 0.7%

Once every 3-4 months 20 13.8%

Once every year 66 45.5%

Never 57 39.3%

Statistics

Total Responses 145

I/we:

Do you currently dispose of waste at the Trillium Road Landfill site and if so, how often:

I/we:

Intend to attend the open house event 48.2%

Will not be attending and am not interested 51.8%

Do you currently dispose of waste at the Trillium Road Landfill site and if so,
how often:

Weekly 0.7%
Monthly 0.7%

Once every 3-4 months 13.8%

Once every year 45.5%

Never 39.3%



Value Count Percent %

Continued waste drop-off at the Trillium Road Landfill 57 44.2%

Waste drop-off at the County Road 29 Landfill (former Cornwall
Township Landfill)

27 20.9%

Waste drop-off at new Township location 12 9.3%

Waste drop-off at City of Cornwall Landfill 28 21.7%

Waste drop-off at out of Township location (i.e. Laflèche Landfill,
Moose Creek)

5 3.9%

Statistics

Total Responses 129

Value Count Percent %

Yes 56 38.6%

No 57 39.3%

Don't know 32 22.1%

Statistics

Total Responses 145

In the future, would you prefer:

To improve the Township's recycling rate, I/we would be willing to utilize clear bags for
garbage:

In the future, would you prefer:

Continued waste drop-off at the Trillium Road Landfill 44.2%

Waste drop-off at the County Road 29 Landfill (former Cornwall Township Landfill) 20.9%

Waste drop-off at new Township location 9.3%

Waste drop-off at City of Cornwall Landfill 21.7%

Waste drop-off at out of Township location (i.e. Laflèche Landfill, Moose Creek) 3.9%

To improve the Township's recycling rate, I/we would be willing to utilize
clear bags for garbage:

Yes 38.6%

No 39.3%

Don't know 22.1%



Value Count Percent %

Yes 99 67.8%

No, I would prefer a larger box 26 17.8%

No, I would prefer additional boxes 21 14.4%

Statistics

Total Responses 146

Value Count Percent %

Yes 103 72%

No 2 1.4%

Don't know/Need more information 38 26.6%

Statistics

Total Responses 143

Is the current blue/black box size adequate for your household's recycling needs?

If cost was not an issue, I/we would be in favour of the Township directing our garbage to a
Waste-to-Energy (i.e. incineration) facility as opposed to a landfill:

Optional Information: If you would like the Township to contact you with further
updates/notifications, please provide the following: [contact("first name")][contact("last
name")][contact("street")][contact("email")]:First Name

Count Response

Is the current blue/black box size adequate for your household's recycling
needs?

Yes 67.8%

No, I would prefer a larger box 17.8%

No, I would prefer additional boxes 14.4%

If cost was not an issue, I/we would be in favour of the Township directing our
garbage to a Waste-to-Energy (i.e. incineration) facility as opposed to a

landfill:

Yes 72.0%

No 1.4%

Don't know/Need more information 26.6%



 

 

Appendix C  

Project Meeting Agendas, Minutes and Comments   
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Project Initiation Meeting 

 

Agenda 

 

 

Date:       Tuesday, September 13, 2011 Attendees:  

Location: Township Office  South Stormont:  Dan Pilon, Loriann Harbers, Members of Council 

Time:       10:30 a.m.    Genivar:               John St. Marseille, Jennifer Brown-Hawn, Shaun Spalding  

     

Item # Description Who 

1. Welcome and Introductions All 

2. Overview of the WRS process and SWMP Shaun 

3. 

Township Objectives 

↗ Blue Box program/Diversion 
↗ Long Term Solid Waste Management Plan 

South Stormont 

4. 

Review of Proposal Activities 

↗ Work plan  
↗ WRS worksheets 
↗ SWMP Options/Evaluation Criteria 

All 

5. 

Provision of Documentation 

↗ Current contract(s) and program information 
↗ Historical studies and waste audits 
↗ Historical tonnages 
↗ Relevant reports to Council  
↗ Relevant reports from contractor(s) 
↗ If possible, hard copy of 2009 WDO Datacall submission 

South Stormont 

6. 

Discussion on the Public Engagement – opportunities and challenges 

↗ Stakeholder group and Council 

 Story Boards, form and content 

↗ Communication Plan 

 Media choices and frequency of delivery 

 Locations for distribution of handouts (i.e. Fairs, Landfills, 
Town Hall, etc) 

 Twitter account 

↗ E-survey 

 Dufferin County example (perceptions, attitudes, 
demographics) 

 Question development 

 Form and content development 

 Hard copy handouts (for locations) 

All 

7. Review of Project Timelines All 

8. Next Steps and Wrap Up All 
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South Stormont Solid Waste Management Plan (SWMP) and  

Waste Recycling Strategy (WRS) 

 

Project Initiation Meeting 

 

Meeting Record 

 

Date:  September 13, 2011  Attendees: 

Location: Township Office    South Stormont:  Mayor Bryan McGillis, Tammy Hart,  

Time: 10:30 a.m Richard Waldroff, Betty de Haan, Dan Pilon,  

   Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding 

 
Agenda 
Item # 

Discussed: Action By: 

1. 

Welcome and Introductions 

Steering Committee Composition: 

 Tammy Hart  John St. Marseille 
 Richard Waldroff Shaun Spalding 
 Betty de Haan  Jennifer Brown-Hawn 
 Loriann Harbers 
 Dan Pilon 

 

2. Overview of the WRS process and SWMP  

3. 

Township Objectives 

↗ Blue Box Program 
↗ Long Term Solid Waste Management Plan 

 

4. 

Review of Proposal Activities 

↗ Work plan  
↗ WRS worksheets 
↗ SWMP Options/Evaluation Criteria 

o Add to alternative options:  
 Energy from waste (within Twp. and haul to an energy 

from waste) 
 waste disposal site partnership with neighbouring 

municipality 
 re-opening County Road 29 Landfill 

 

JSTM 
SS 

JSTM 

5. 

Provision of Documentation (From Loriann Harbers to Shaun Spalding) 

↗ Current contract(s) and program information 
↗ Historical studies and waste audits 
↗ Historical tonnages 
↗ Relevant reports to Council  
↗ Relevant reports from contractor(s) 
↗ If possible, hard copy of 2009 WDO Datacall submission 

SS 

6. 

Discussion on the Public Engagement – opportunities and challenges 

↗ Stakeholder group and Council (tbc by Township) 
o Stakeholder group to include: collection drivers, landfill 

attendant, contractors, interest groups, ICI, neighboring waste 
management managers, others 

 Story Boards, presentation, form and content 

↗ Communication Plan 

 No Twitter or social networking site 

 Initiation newspaper notice 

 

DP/LH 
 
 
 

SS, JBH 

SS, JBH 
 

LH/JBH 
JSTM 
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 Notice to neighbouring Waste Management Managers indicating 
the initiation of the project and invitation to meetings 

 Media choices and frequency of delivery (Township website and 
“Environment” link,  calendar, flyers, radio, newspaper, digital 
sign at Township office) 

 Locations for distribution of handouts (i.e. Fairs, Landfills, Town 
Hall, etc) 

↗ E-survey 

 Question development 

 Form and content development 

 E-survey available on Township website 

 Hard copy handouts  

 
 

LH 
 

LH 
 

SS 

7. Review of Project Timelines All 

8. 

Next Steps and Wrap Up 

 

Next Meeting:  Project Steering Committee Meeting No. 2 and Stakeholder 
Workshop 

 Wednesday, October 12, 2011 at 9:00 a.m.  

 Township of South Stormont Office 
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Stakeholder Workshop 

 

Agenda 

 

Date: Wednesday, October 12, 2011 Attendees: 

Location: Township Office South Stormont:  Tammy Hart, Richard Waldroff, Betty de Haan, 

Time: 9:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding 

  Guests: Ross Gellately (Twp of South Stormont, TSS), 

   George Otto (TSS), Kris St. Thomas (TSS), Tony  

   Luykx (TSS), Jay St. Thomas (TSS), Joanne Moise  

   (TSS), Rob Filiol (Metals Recycler), Doug Froats  

   Twp. of North Dundas), Norm Levac (City of  

   Cornwall), Joe Arthur (Former Member of  

   Environment Committee), Denis Morin (Multi  

   Apartment Rep.), Jim Bancroft (Rozon Insurance),  

   Dave Smith (Grumpy’s Bar and Grill), Henry Glind  

   (Windmill Construction), Martin Zimmer (Stewardship  

   Council) 

  

Item # Description Who 

1. Welcome and Introductions  All 

2. Review SWMP Options Matrix/Evaluation Criteria John 

3. Review WRS Options and CIF Worksheets Shaun 

4. 

Discussion with Stakeholders 

 Metals, white goods 

 Propane canisters 

 Site operations 

 Waste collection 

 Plastics, cans, cardboard, paper 

 Multi-residential 

 ICI needs/opportunities/trends 

All 
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South Stormont Solid Waste Management Plan (SWMP) and 

Waste Recycling Strategy (WRS) 

 

Stakeholder Workshop 

Meeting Record 

 

Date:  October 12, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Dan Pilon, 

Time: 9:00 a.m. Loriann Harbers, Betty de Haan,  

 GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

 Shaun Spalding 

   Stakeholders: Ross Gellately (Twp of South Stormont, TSS), 
George Otto (TSS), Kris St. Thomas (TSS), 
Tony  Luykx (TSS), Jay St. Thomas (TSS), 
Joanne Moise (TSS), Rob Filiol (Scrap 
Miners), Norm Levac (City of Cornwall), Joe 
Arthur (Former Member of Environment 
Committee), Jim Bancroft (Rozon Insurance)  

 

Agenda 
Item # 

Discussed: Action By: 

1. 

Welcome and Introductions 

↗ Stakeholders Included: 
o Ross Gellately (Twp of South Stormont, TSS) 
o George Otto (TSS landfill attendant)  
o Kris St. Thomas (TSS curbside pick-up) 
o Tony Luykx (TSS curbside pick-up) 
o Jay St. Thomas (TSS curbside pick-up)  
o Joanne Moise (TSS reception) 
o Rob Filiol (Scrap Miners) 
o Norm Levac (City of Cornwall)  
o Joe Arthur (Former Member of Environment Committee) 
o Jim Bancroft (Rozon Insurance)  

 

2. 

Review SWMP Options/Evaluation Criteria   

↗ The SWMP options to be carried forward include: 
o Alternative B2-Expand Trillium Road Landfill Northeast on 

Township buffer land 
o Alternative D1-Transfer station at Trillium Road Landfill 
o Alternative D2-Transfer station at the closed County Road 29 

Landfill 
o Alternative F3-Private collection contractor and private landfill 
o Alternative G-Partnership with neighbouring municipality (for 

landfill or waste-from-energy facility) 

JSTM 

 

3. 

Review WRS Options and CIF Worksheets 

↗ Further evaluation of the following WRS options: 
o Adopt annual per household disposal rate target (kg) 
o Inter-municipal committee 
o Multi-municipal collection and processing of recyclables 
o Landfill bans 
o Clear bags for garbage 
o Full user fees for garbage (pay as you throw) 
o Implement mulit-family recycling collection 
o Collection frequency  
o Expanded list of eligible blue box materials 

SS 



X:\2011\111-20941-00\Meetings\Meeting No. 2\MR - stakeholder workshop.docx 

o Enhancement of depot at Trillium Landfill 
o Provision of free recycling boxes 
o Capacity review/enhancement (blue box, nets, carts) 
o Public space diversion and recycling 
o Broad based public education and promotion program 
o Single stream recycling as per City of Cornwall was added to the 

list 
o Review of landfill passes was added to the list 

4. 

Discussion with Stakeholders 

 Metals, white goods 

 Site operations 

 Waste collection 

 Plastics, cans, cardboard, paper 

 Multi-residential 

 ICI needs/opportunities/trends 
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Project Meeting No. 2  

 

Agenda 

 

Date:  Wednesday, October 12, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Betty de Haan, 

Time: 11:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding 

   

Item # Description Who 

1. Welcome and Introductions  All 

2. Review Meeting No. 1 Meeting Record All 

3. Stakeholder Engagement Discussions Review (October 12, 2011) All 

4. Review SWMP Options/Evaluation Criteria John 

5. Review WRS Options and CIF Worksheets Shaun 

6. 

Communication Plan 

↗ Media notices (Seaway News, Standard Freeholder) 

E-survey 

↗ Question development 
↗ Form and content development 
↗ E-survey available on Township website 
↗ Hard copy handouts 

 

All 

7. 
Public Information Centre (6:00 - 8:00 p.m., Tuesday, October 25, 2011) 

↗ Review draft presentation  
All 

8. Review of Project Timelines All 

9. Next Steps and Meeting All 
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interest in partnership with a municipality for waste-from-energy 
facility 

o Added comments section and an optional name/address/email 
section 

o E-survey available on Township website 
o Hard copy handouts to be posted at landfill site, recreation 

centres, libraries and Township office 
o Survey to be closed by November 1, 2011 

7. 
Public Information Centre (6:00 - 8:00 p.m., Tuesday, October 25, 2011) 

↗ Review draft presentation  
JSTM/SS 

8. Review of Project Timelines  

9. 

Next Steps and Meeting 

 

Next Meeting: Public Information Centre 

  Tuesday, October 25, 2011 from 6 p.m.  to 8 p.m. 

  Township of South Stormont Office 
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South Stormont Solid Waste Management Plan (SWMP) and 

Waste Recycling Strategy (WRS) 

 

Project Meeting No. 2 

Meeting Record 

 

Date:  October 12, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Dan Pilon, 

Time: 12:00 p.m. Loriann Harbers, Betty de Haan,  

 GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

 Shaun Spalding 

    

Agenda 
Item # 

Discussed: Action By: 

1. Welcome   

2. Review Meeting No. 1 Meeting Record  

3. Stakeholder Engagement Discussions Review (October 12, 2011)  

4. 

Review SWMP Options/Evaluation Criteria   

↗ The SWMP options to be carried forward include: 
o Alternative B2-Expand Trillium Road Landfill Northeast on 

Township buffer land 
o Alternative D1-Transfer station at Trillium Road Landfill 
o Alternative D2-Transfer station at the closed County Road 29 

Landfill 
o Alternative F3-Private collection contractor and private landfill 
o Alternative G-Partnership with neighbouring municipality (for 

landfill or waste-from-energy facility) 

JSTM 

 

5. 

Review WRS Options and CIF Worksheets 

↗ Further evaluation of the following WRS options: 
o Adopt annual per household disposal rate target (kg) 
o Inter-municipal committee 
o Multi-municipal collection and processing of recyclables 
o Landfill bans 
o Clear bags for garbage 
o Full user fees for garbage (pay as you throw) 
o Implement mulit-family recycling collection 
o Collection frequency  
o Expanded list of eligible blue box materials 
o Enhancement of depot at Trillium Landfill 
o Provision of free recycling boxes 
o Capacity review/enhancement (blue box, nets, carts) 
o Public space diversion and recycling 
o Broad based public education and promotion program 
o Single stream recycling as per City of Cornwall was added to the 

list 
o Review of landfill passes was added to the list 

SS 

6. 

Communication Plan 

↗ Media notices (Seaway News, Standard Freeholder) 

↗ E-survey 

o Question development 
o Questions added regarding clear bags, blue/black box capacity, 

 

LH 

SS/LH 



 

TOWNSHIP OF SOUTH STORMONT 

Solid Waste Management Plan and  

Waste Recycling Strategy 

Public Information Centre 

The Township of South Stormont has initiated a Solid Waste Management 
Plan and Waste Recycling Strategy process to evaluate long term landfilling options and 

recycling management within the Township. WE NEED YOUR INPUT! 

Public consultation is a key aspect throughout the process. A Public Information Centre 

(PIC) will be held at: 
Township of South Stormont 

2 Mille Roches Road 

Long Sault, Ontario 
Tuesday, October 25, 2011 

Open House 6:00 to 8:00 p.m. with a brief presentation at 7:00 p.m. 

 
Solid Waste Management Plan 

The Trillium Road Landfill is approaching maximum capacity and therefore, solid waste 
management options need to be considered. Currently, all curb-side waste is diverted to the 

Laflèche Landfill Site. Only solid domestic waste, dropped off by Township residents, is disposed 
of at the Trillium Road Landfill Site. 

Alternatives being considered include:   

1. Expansion of the Trillium landfill;  
2. Operation of a waste transfer facility;  

3. New landfill at a new site;  
4. Private contractor and private landfill;  

5. Energy-from-waste; or  
6. Partnership with a neighbouring municipality. 

The alternatives will be evaluated according to various criteria including: Technical; Social; 

Environmental; and Economic. 

Waste Recycling Strategy (WRS) 

As part of the WRS, the Township will be reviewing current blue box initiatives, 
assess trends, practices and future needs.  As well, a list of program options will 
be developed with an implementation plan.  It is the intention of this strategy to 

meet Waste Diversion Ontario’s (WDO) Best Practices funding requirements and 
increase the effectiveness and efficiency of the Township’s recycling program. WE 

NEED TO INCREASE OUR DIVERSION RATE!  

Township of South Stormont Council, Project Steering Committee and the Township’s consultant 
will be available to discuss the project.    

Individual persons are invited to send an email or contact one of the persons listed below. For 
further information, visit the Township’s website at www.southstormont.ca and follow the 

“Environment” link. 

Dan Pilon, Public Works Manager  John St. Marseille, M.Sc., P.Eng., P.Geo 

Township of South Stormont Project Manager 

P.O. Box 84, 2 Mille Roches Rd.  GENIVAR Inc. 

Long Sault, ON  K0C 1M0 1345 Rosemount Ave., Cornwall, ON  K6J 3E5   

Phone: (613) 534-8889 Phone: (613) 933-5602 

Fax:  (613) 534-2280 Fax: (613) 936-0335 

environment@southstormont.ca southstormont.wastestrategy@genivar.com  

http://www.southstormont.ca/
mailto:pdafoe@gnutilities.ca
mailto:southstormont.wastestrategy@genivar.com
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Project Meeting No. 3  

 

Agenda 

 

Date:  Wednesday, November 9, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Betty de Haan, 

Time: 10:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding (Teleconference) 

   

Item # Description Who 

1. Welcome  All 

2. Review Meeting No. 2 Stakeholder Group and PSC Meeting Records All 

3. Public Information Centre Discussions Review (October 25, 2011) All 

4. Review SWMP Short List Options John 

5. Review WRS Short List Options and CIF Worksheets Shaun 

6. 

Communication Plan 

↗ Media notices (Seaway News, Standard Freeholder) 

E-survey 

↗ Complete 
↗ Results 

All 

 

Shaun 

7. SWMP Public Information Centre in 2012 All 

8. Review of Project Timelines and Revised Schedule All 

9. Next Steps and Meeting All 
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South Stormont Solid Waste Management Plan (SWMP) 
And Waste Recycling Strategy (WRS) 

 
 

Project Meeting No. 3  

Meeting Record 

 

Date:  Wednesday, November 9, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Betty de Haan, 

Time: 10:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding (Teleconference) 

   

Item # Description Who 

1. Welcome   

2. Review Meeting No. 2 Stakeholder Group and PSC Meeting Records  

3. Public Information Centre Discussions Review (October 25, 2011)  

4. 

Review SWMP Short List Options 

↗ Review Kennel waste options 
↗ Review Plasco option 
↗ Promote backyard composting 

JSTM/JBH/SS 

5. 

Review WRS Short List Options and CIF Worksheets 

↗ Review City of Cornwall recycling requirements (i.e. compaction, 
acceptable items) 

↗ Review potential to complete joint purchase of blue boxes with City of 
Cornwall 

SS 

6. 

Communication Plan 

↗ Media notices (Seaway News, Standard Freeholder) 

E-survey 

↗ Complete 
↗ Results to be provided to PSC prior to November 23 meeting 

 

 

SS 

7. SWMP Public Information Centre in 2012  

8. Review of Project Timelines and Revised Schedule  

9. 

Next Steps and Meeting 

 

Next Meeting: Wednesday, November 23, 2011 at 10 a.m. 

  Township of South Stormont Office 
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Project Meeting No. 4  

 

Agenda 

 

Date:  Wednesday, November 23, 2011  Attendees: 

Location: Township Office    South Stormont:  Tammy Hart, Richard Waldroff, Betty de Haan, 

Time: 10:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding (Teleconference) 

   

Item # Description Who 

1. Welcome  All 

2. Review Meeting No. 3 PSC Meeting Records All 

3. Review final draft WRS Report All 

4. Review SWMP Proposal and Timelines All 

5. Next Steps and Meeting All 
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South Stormont Waste Recycling Strategy (WRS) and  
Solid Waste Management Plan (SWMP) 

 
Project Meeting No. 4  

 

Meeting Record 

 

Date:  Wednesday, November 23, 2011  Attendees: 

Location: Township Office    South Stormont:  Mayor McGillis, Tammy Hart, Richard Waldroff, 

Time: 10:00 a.m Dan Pilon, Loriann Harbers 

   GENIVAR: John St. Marseille, Jennifer Brown-Hawn, 

   Shaun Spalding (Teleconference) 

  Absent: Betty de Haan 

   

Item # Description Who 

1. Welcome   

2. Review Meeting No. 3 PSC Meeting Records  

3. 

Review final draft WRS Report 

 Revise report per PSC discussion 
o Add stacked bar graph below Table 5  to reflect tonnages 
o Weekly collection of recyclables to be moved to a long term 

option to be implemented later in the strategy 
o Add subsidized home composters 

 Prepare presentation for Council highlighting the WRS Report 
findings 

Sharps and pet waste disposal 

 Revise waste calendar to state sharps and sharp objects are to be 
placed in a rigid container for disposal 

 By-law information regarding pet waste are available from the 
Canadian Kennel Club Association and the Veterinary Medical 
Association  

 Other options for pet waste include: 
o Private collection for kennel 
o Township doesn’t collect the waste as it is offensive and a 

health and safety concern 
o As part of the kennel license process, a pet waste disposal 

plan may be required  

 

SS 

 

 

 

SS/JBH 

 

 

 

 

SS/DP 

4. 
Review SWMP proposal and schedule 

 Submit to Council for approval 

 

LH/DP 

5. 

Next Steps and Meeting 

 

Next Meeting: Wednesday, December 14, 2011 at 7 p.m. 

  Township of South Stormont Council Chambers 

  GENIVAR presents the final draft WRS Report 

All 

 


